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EXECUTIVE SUMMARY 

Evaluation Purpose and Questions 

This final evaluation aims to inform USAID and other stakeholders about the performance of the Live, 

Learn and Play (LLP) pilot activity after two years of implementation. This unique public-private 

partnership (PPP) between the U.S. National Basketball Association (NBA) and USAID/Washington 

offers substantial opportunities for examination in terms of lessons learned — not only for “sport for 

development” programs, but also for PPPs and issues of sustainability. The evaluation seeks to answer 

the following six questions: 

1. To what degree and how has LLP developed young people’s competence in terms of leadership   

and citizenship? 

2. How do local communities feel about LLP? 

3A. What effect has LLP had on coaches’ capacity to work effectively? 

3B. How has LLP been experienced differently by girls and boys and male and female coaches? 

Does LLP have other gender dimensions? 

4. To what extent has JSI contributed to building the institutional and organizational capacity of 

Sports for Education and Economic Development (SEED)? 

5. To what extent are LLP activities linked to “sport for development” sustainable? 

6. What lessons can be learned from strategies to develop public-private partnerships (PPPs) 

within the LLP framework? 

Project Background 

LLP is a three-year pilot activity funded through a PPP between USAID/Washington and the NBA. The 

activity was signed February 5, 2014, and runs through February 2, 2017; it received its $1,150,000 funds 

through the Young African Leadership Initiative (YALI). The project works with youth from 13 to 18 

years old through basketball and physical education (PE) coaches in middle and high schools and 

basketball clubs to train youth in a leadership curriculum. Senegal was chosen due to the presence of the 

elite Sports for Education and Economic Development (SEED) basketball academy based in Thiès that 

was launched in 2002 by a former NBA player originally from Senegal. SEED is the national implementing 

partner, supported by international implementing partner, John Snow, Inc (JSI), which manages the 

overall LLP activities and is working to build the institutional and organizational capacity of SEED. As of 

April 2016, SEED reported a total of 1,595 youth involved in the LLP project, comprising 583 students in 

participating schools and 1,012 youth in basketball clubs. A total of 241 coaches have received LLP 

training in five regions of Senegal (Thiès, Dakar, Louga, Kaffrine and Kolda). 

This innovative project falls under USAID/Senegal Country Development Cooperation Strategy (CDCS) 

Development Objective (DO) #3: More effective citizen participation in the management of public affairs 

at the national and local levels.   Within DO3, its objectives fall under Intermediary Result #1: Better 

educated youth.  
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Evaluation Design, Methods and Limitations  

This evaluation uses a mix of quantitative and qualitative data collection tools to address the six 

evaluation questions. Following an initial desk review of project documents, fieldwork spanned three 

weeks, April 21 through May 6, 2016. As most LLP activities occur in schools and clubs in Dakar and 

Thiès, the evaluation team worked in these two regions, visiting 16 schools and four basketball clubs in 

the areas. A quantitative survey gathered responses from 499 youths (86.6 percent) in LLP-affiliated 

schools. Given the limited amount of information available on the literacy levels of youth involved in the 

LLP clubs, the evaluation team did not conduct the survey among club members. In place of the survey, 

focus groups were held with LLP club members. Focus groups were also conducted with youth parents. 

In addition to the large number of youth surveyed to determine their impressions of change over the 

course of LLP, the evaluation team also asked parents and school staff about changes they have seen in 

youth who participated in the project. Focus groups and group interviews included parents, LLP coaches 

and school directors and staff. Individual interviews took place with JSI and SEED staff, as well as key 

Government of Senegal stakeholders, such as the Ministry of National Education (MEN), the Ministry of 

Sport and the National Senior Institute for Physical Education and Sport. 

The matrix design for this evaluation appears in the evaluation work plan of this report (annex II). 

Informaton sources and data collection methods for each evaluation question are summarized in the 

following matrix:  

Evaluation 

Question 

Topic 

Data Source, People Consulted, Data Collection Method 

LLP youth 

(557) 

Parents 

(28) 

Coaches 

(21) 

School 

staff 

(10) 

SEED 

(7) 

INSEPS 

(1) 

Other 

TAG 

(4) 

JSI 

(3) 

USAID 

(3) 

NBA 

(1) 

Questionnaire Focus 
Focus & 

1to1 
Group & 

1to1 
Group KII KII KII KII KII 

1. Youth 

competence in 

leadership and 

citizenship 

X X X X X X  X   

2. Community 

appreciation 
X X X X       

3a. Capacity of 

coaches 
X X X X X X     

3b. Gender 

dimension 
X X X X X X X X   

4. SEED 

capacity  
  X  X   X X X 

5. LLP 

Sustainability 
  X X X X X  X X 

6. Learning 

from PPP 

strategies in 

LLP context 

    X X X X X X 

KII= Key Informant Interview; Focus = Focus group; 1to1 = one-to-one interviews; Group=group interviews  

The main limitation of this evaluation is that the survey focused on project schools, resulting in a lack of 

quantitative data on club-based youth. In 2015 and 2016 there was some limited expansion of activities 

into basketball clubs in the regions of Louga, Kaffrine and Kolda but due to the shorter perod of 
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intervention in the new clubs, the evaluation focused on LLP-affiliated schools and clubs in Thiès and 

Dakar only. 

Findings and Conclusions  

The majority of LLP youth responding to the survey consistently described positive changes in their 

behavior and their motivation to maintain good grades in school. Negative behavior — such as being 

late, arguing with peers, parents, teachers and siblings or acting from a self-centered perspective — has 

given way to greater control of emotions, less aggressive reactions, greater consideration for others and 

taking more personal responsibility. Young people (13-18 years) surveyed described feeling more self-

confident and more able to work toward and achieve personal objectives. Several respondents cited 

individual and collective actions to help less fortunate community groups, including donations to a school 

for disabled students, visits to orphanages and environmental protection measures at home and at 

school.  

Parents, other family members, school staff and coaches said that they noticed LLP participants being 

healthier, calmer, more helpful, more self-confident and better able to express themselves. Some drew 

attention to LLP youth having a positive influence on their peers and siblings through setting an example 

or diffusing conflict. Others mentioned improvements in the school environment due to LLP students’ 

efforts to provide wastebins and collect litter. Some young people reported changes in the way their 

families spoke about them; some also felt that they were treated differently at home as a result of LLP. 

While parents and teachers said they were pleased with the results of the project, many would welcome 

more direct involvement and information. Several coaches conceived of creative opportunities for 

learning about citizenship and one group of LLP youth from two neighbouring schools created an 

association to promote community action.  

SEED has trained three categories of LLP coaches (SEED professional coaches, schools physical 

education teachers and teachers in training at INSEPS). All of them report benefits from participating in 

the project. They now structure and organize their training sessions more effectively and some club 

coaches and school PE teachers said they altered their sometimes-aggressive approach to coaching for a 

more supportive mentorship and child-centred pedagogy. One coach said he had become a better 

citizen in his effort to be a good role model. PE teacher trainees from National Institute for Physical 

Eduction (INSEPS) had the opportunity to be LLP interns and became enthusiastic advocates of the 

model and its inclusion in wider INSEPS curricula. 

LLP works with equal numbers of boys and girls. Many of the youth enrolled had little if any prior 

experience of basketball. The majority of coaches are men, reflecting the existing imbalance of male and 

female PE teachers and coaches in Senegal as a whole. However, four of the seven SEED lead coaches 

are women and INSEPS actively encourages gender balance by promoting women students. LLP youth 

were asked their opinion about statements concerning rights, roles and responsibilities of men and 

women or boys and girls in terms of education, work and sports, and the majority demonstrated an 

understanding of equal rights. The Ministry of Education has offered to provide trainers to enable LLP 

coaches to be trained in gender issues. 

The LLP public-private partnership has been particularly complex, bringing together the two very 

different agencies of USAID and the NBA around a vision, without any accepted procedures and 

practices to work with. However, JSI has worked hard to facilitate the process and has highlighted key 

lessons as the importance of identifying the added value of each partner and the development of a 

common language and shared values to underpin the partnership. Clear identification of roles and 

responsibilities is not enough; it needs to be backed up by commitment of all parties to make the 

relationship work and overcome misunderstandings and any frustrations. While the initial Memorandum 
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of Understanding (MOU) was between USAID in Washington and the NBA in New York, the active 

partners are now USAID/Senegal and the NBA in Africa. 

Strong demand exists for LLP activities to continue in schools and basketball clubs and various potential 

opportunities for sustainability are present. NBA Africa is committed to ongoing financial support. JSI 

and SEED have worked together extremely effectively. SEED has significantly improved its organizational 

and institutional capacity, to the extent that, based on discussions with USAID/Senegal’s Office of 

Finance and Management, it could potentially qualify for direct funding from USAID1.  

USAID’s regular use of its Organizational Capacity Assessment (OCA) tool provided a strong basis to 

develop a work plan through which SEED, with support from JSI, has moved closer to best practice 

status. Some uncovered ground remains, but the SEED team is dynamic and has a clear vison with each 

member aware of his or her role and responsibilities, and there is every indication that the team’s 

capacity will continue to develop. 

USAID’s committed funds run out in November 2016, but the agency has not ruled out providing 

continued support. However, this presents a challenge due to limited resources and the cross-sectoral 

nature of LLP. Senegal’s Education and Sports ministries have both indicated openness to supporting 

future activities and INSEPS is committed to teaching the LLP model as part of the PE curricula in 

Senegalese universities. There is also potential for expanding the LLP model to other African countries 

through SEED, which receives invitations to train coaches across the continent, and INSEPS, which has 

direct links with other francophone countries. 

Recommendations 

These recommendations concern the implementation of the LLP model and are presented for the 

consideration of key stakeholders. They aim to root LLP activities more firmly in communities and 

encourage community-level ownership and visibility to complement SEED’s overall coordination of 

activities. 

SEED 

1. Create a detailed transition plan and budget for SEED to coordinate LLP in partnership with 

members of the Technical Support Group, particularly the Government of Senegal. 

2. Provide a regular opportunity for coaches to meet.  

3. Encourage schools and clubs to provide opportunities for parents to be more involved in LLP 

activities.  

4. Widen the circle of core partners with Senegalese private sector companies that would have 

interest in underwriting LLP activities.   

5. Encourage schools and clubs to involve local government in LLP activities. 

6. Organize the coaches’ gender training with the Ministry of Education/Direction of Middle and 

Secondary Schools (MEN/DEMSG) before the end of the pilot project. 

INSEPS 

7. Integrate the LLP model into the PE teacher training curriculum. 

8. Serve as an advocate. Work with SEED and government stakeholders to further the progress of 

“sport for development” in Senegal and other African countries  

                                                           
1 Improvement in SEED’s scores for the Organisational Capacity Assessment (OCA) carried out by USAID can be seen in 

Figure 5 on page 23. 
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Ministries of Education, Youth and Sport 

9. Take a greater degree of ownership of LLP activities through pursuing a more active partnership 

role in the future of LLP initiatives in schools and clubs, including  
9. Supporting LLP model integration into the physical education teachers training curriculum 
10. Support the funding of schools, clubs and others activities based on the model to promote 

citizenship, healthy behavior, gender equality and any other issues   
11. Encourage school principals to establish LLP parents’ groups 

LLP TAG Members 

13. Develop a transition plan that clarifies roles, responsibilities and commitments of all parties and 

establishes a specific timeline. 

NBA  

14. Continue to support SEED in implementing “sport for development” in Senegal. 

15. Continue to collaborate with USAID and other development partners as the opportunity arises.  

USAID 

16. Help SEED develop capacity to reach a best-practice level of financial management (an OCA 

score of 4). 

17. Provide a small development grant to SEED to support its transition plan to manage LLP. 

18. Arrange briefings for SEED with technical teams to explore the other potential uses of the LLP 

model. 

19. Review branding regulations and allow SEED to use its logo on LLP materials to promote 

ownership and sustainability of the model post USAID-funding 
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EVALUATION PURPOSE & EVALUATION QUESTIONS 

Evaluation Purpose 

This evaluation aims to inform USAID/Senegal and Washington about the performance of the LLP 

activity following its first two years of implementation.2 The immediate purpose of the evaluation is to 

assess the progress, successes and shortcomings of the LLP project in the eyes of its various 

beneficiaries, both direct and indirect: youth, coaches, parents, school directors, national ministries and 

teacher training institutions. The Senegal project, through the LLP, served as experimental pilot for the 

“sports-for-development” approach. As a pilot, this evaluation was a condition of the original MOU 

signed between USAID/Washington and the NBA to learn lessons from the application of the model. 

The findings, conclusions and recommendations from this performance evaluation will facilitate the 

process of Agency decision-making for any similar future interventions in Senegal or other African 

countries. 

This performance evaluation seeks to inform at three strategic levels of decision-making through 

providing information and analysis concerning: 

 the success and limits of the implemented activities; 

 the relevance of continuing support for LLP; and 

 existing sustainability strategies for the ongoing implementation of LLP and “sport for 

development”3 as a model. 

The evaluation will also provide feedback to USAID/Senegal and Washington, the NBA and international 

implementer JSI, as well as the Senegalese Ministry of Education (MEN), Ministry of Sport, Ministry of 

Youth, Work and Citizen Development (MJECC) and National Institute for Sports Education (INSEPS), 

concerning the effectiveness of their role in and support to the project. The evaluation also intends to 

enable the team from SEED to reflect on its role and performance as the central national implementing 

partner. USAID/Senegal will share this report with NBA Africa, the MEN, Ministry of Sport, MJECC, 

INSEPS and other relevant stakeholders. 

Evaluation Questions 

The evaluation seeks to answer the following questions: 

Question 1: To what degree and how has LLP developed young people’s competence in terms of 

leadership and citizenship? 

Question 2: How do local communities feel about LLP? 

Question 3A: What effect has LLP had on coaches’ capacity to work effectively? 

Question 3B: How has LLP been experienced differently by girls and boys and male and female 

coaches? Does LLP have other gender dimensions? 

                                                           
2 While LLP is technically an “activity” under USAID parlance, it will be also be referred to as a project in this report to assist 

the understanding of the wider stakeholder audience.  

3 “Sport for development” is the model at the heart of the LLP activity/project. 
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Question 4: To what extent has JSI contributed to building the institutional and organizational capacity 

of SEED? 

Question 5: To what extent are LLP activities linked to “sport for development” sustainable? 

Question 6: What lessons can be learned from strategies to develop public-private partnerships (PPPs) 

within the LLP framework? 

PROJECT BACKGROUND 

Development Problem 

The 2013 Live, Learn and Play (LLP) project description stated:  

“About 65 percent of the total population of Africa is below the age of 35, and over 35 percent are between the 

ages of 15 and 35 – making Africa the youngest continent. By 2020, it is projected that out of four people, three 

will be on average 20 years old. About 10 million young African youth arrive each year on the labor market. 

Thus, there is a growing urgency in finding positive opportunities for youth to become engaged in the 

development of their country by engaging in the political, economic and social development issues that lay before 

them.” 

In 2014, an estimated 63 percent of Senegal’s population was under 25 years old.4 Today, Senegalese and 

youth from across the Sahel continue to migrate in significant numbers. The risk of unemployed youth 

with few prospects being attracted by criminal or extremist groups is evident. This is the context in 

which LLP aims to develop strategies to attract and influence young people to harness their creativity, 

energy and commitment to become responsible leaders and citizens acting for a positive future.  

Public-Private Partnership 

The LLP public-private partnership grew out of discussions between the NBA in New York and 

USAID/Washington. The idea was to promote social change and youth development using the power of 

sport through LLP. The model would use basketball to foster skills among African youth so they might 

become positive change agents within their communities. A four-year MOU was signed in November 

2012. Senegal was chosen to pilot LLP because of the presence of SEED, an elite Senegal-based 

basketball academy started by Amadou Fall, an ex-NBA player from Senegal (and currently managing 

director of the NBA in Africa). SEED believes that “all youth have the right to a quality education, access 

to elite sports programs, and the leadership tools to make big dreams come true.” Funds from The 

Young African Leaders Initiative (YALI) were used to fund the Senegal pilot. The original idea was that 

coaches would become leadership role models who would train youth on leadership skills and materials 

from the NBA which were adapated for SEED.  

Implementing Partners and Stakeholders 

The JSI Training and Research Institute was selected to implement the LLP project in Senegal and tasked 

with developing the capacity of SEED, the national implementer. This was detailed in a three-year 

agreement projected to run from February 5, 2014, to February 2, 2017. An LLP technical assistance 

group (TAG) was established to ensure national ownership and included government and non-

                                                           
4 http://www.indexmundi.com/senegal/demographics_profile.html 

http://www.indexmundi.com/senegal/demographics_profile.html
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governmental actors from the Senegalese ministries of Education, Youth and Sport, INSEPS, the 

Senegalese National Basketball Association, the Executive Office of the President, as well as SEED, JSI 

and USAID. 

Beneficiaries 

The project began in 2014 working only with middle and high schools in the Thiès and Dakar regions. 

Currently, the project operates in eight schools inThiès and nine schools in Dakar for students aged 13 

to 18 years. Schools were selected based on their access to a basketball court in reasonable condition 

(the project also refurbished six courts in strategic positions), the willingness of the school to host the 

project and the availability of a physical education (PE) teacher as the primary contact point. Schools 

were mainly mixed-sex, urban, state establishments, some in very poor areas, but two private schools, 

one rural school and two single-sex schools were also included. A total of 36 students were selected in 

each school: 18 girls and 18 boys, in mixed schools. The most important criterion for participation is 

that they should have and maintain good grades. Many of those selected had never played basketball 

before and selection was competitive, since demand exceeded the number of available spots. The 

project aimed to reach vulnerable children; while this is not its primary target group, it has done so 

some extent. 

In 2015 the project expanded to begin working with basketball clubs.  The rationale for working with 

clubs was that the program would be able to reach a greater number of children using little financial 

investment, given the project’s limited ressources. Similarly to the schools, each club works with 36 

youth per session, inclidng girls and boys in roughly equal numbers, but he number of youth involved 

often fluctuates. All basket ball club members can be considered as beneficiaiires of the LLP model to 

some extent since club coaches have been trained to use the approach in their training sessions. 

Currently, LLP has evolved to include seven basketball clubs in the regions of Thiès, Dakar, Louga, 

Kaffrine and Kolda, as well as one recently added school in Thiès.  

The SEED weekly bulletin of April 25, 2016, reports that 1,595 youths were directly involved in the LLP 

project during that week, including 583 students in 17 schools (nine in Dakar and eight in Thiès) and 

1,012 youth in basketball clubs. In addition, 241 coaches, comprising 159 trained coaches and 82 trainers 

of coaches, have taken part in LLP training. 

Approach 

Live, Learn and Play uses basketball to promote young 

people’s personal development and build their understanding 

and capacity as responsible leaders and citizens. NBA 

coaches, in collaboration with SEED, have run two LLP 

training-of-trainers courses for professional basketball 

coaches. Trained LLP coaches have then trained other 

coaches, including school-based PE teachers and PE teachers 

in training from the national training institute INSEPS in the 

LLP model, which includes good practice for basketball 

coaching, mentorship skills, personal development, 

leadership and citizenship modules. 

Every week, LLP students attend two out-of-school training 

sessions, each lasting two hours. A SEED coach, assisted by a PE teacher from the school and an INSEPS 

intern, leads the sessions, which follow the leadership curriculum adapted by JSI from NBA materials, 

and links basketball training with leadership and citizenship teaching. Students are encouraged to make a 

connection between basketball skills and personal development. 

LINKING BASKETBALL SKILLS  

WITH SELF-DEVELOPMENT 

 Control of the ball is linked to self-

control and capacity to manage one’s 

emotions; 

 The confidence needed to shoot the 

ball and score is linked to self-

confidence to achieve goals in 

everyday life; and 

 Respect for the rules of basketball is 

compared to respect for social norms 

and good citizenship. 
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Students are prompted to set specific personal objectives and report back on progress. Each training 

session begins and ends with a group solidarity chant: “I act for myself, for my team and for my 

community.” Schools compete in LLP tournaments on a regular basis and summer camps also take 

place. In addition to refurbishing six basketball courts, the project has provided shirts, shoes, balls and 

pumps, as well as stipends and travel expenses for coaches. 

Project Results 

The LLP project fits under the third development objective of USAID’s Country Development 

Cooperation Strategy (CDCS) General Policy, which states: “More effective citizen participation in the 

management of public affairs at national and local levels.” The project’s overall goal, as defined in its 

monitoring and evaluation plan was to enable young people to become positively engaged in their 

communities. Because this was a new public-private partnership developed in the U.S., JSI was 

conservative in setting targets for the project’s intended outcomes. The project aimed to reach 1,215 

young people with the expectation that 20 percent (243) would emerge as youth leaders in participating 

schools and communities and another 15 percent (182) would demonstrate improved skills and 

leadership. Of a target 120 coaches trained, the aim was for 80 percent (96) to achieve a “competent to 

expert” rating. Based on project reporting, all targets have been met and, in some cases, exceeded by 

more than 100 percent. In addition, the project has carried out baseline and midline assessments; the 

endline study will take place in June 2016. The M&E plan with targets and actual results is in Annex VI. 

EVALUATION METHODS & LIMITATIONS  

The evaluation team comprised an international lead evaluator and two members of the permanent 

monitoring and evaluation project (MEP) team. The evaluation fieldwork spanned three weeks, April 21 

to May 6, 2016. To conduct surveys, focus groups and individual interviews in the limited amount of 

time, two additional researchers and data entry personnel were recruited and trained as part of the data 

collection process. The majority of LLP’s activities are centered in Thiès, where SEED is located, and 

Dakar. In 2015, basketball clubs were included from three other regions, but only one club per region. 

For this reason, the evaluation team focused on LLP-affiliated schools and clubs in Thiès and Dakar only. 

This is a limitation but it does not affect the accuracy of the results. Over the three-week period, the 

evaluation team visited all nine LLP schools and all three basketball clubs in Dakar. In Thiès, the team 

met with seven LLP-affiliated schools and the one basketball club. The evaluation calendar and a detailed 

list of respondents can be found in annexes III and V. 

Data Collection Methods and Sources 

The evaluation used a mixed-methods approach, gathering quantitative and qualitative data from a range 

of stakeholders, including beneficiaries and their communities and key informants from private and 

public implementing agencies and national institutions. This approach aimed to access information 

concerning the performance levels and changes in attitudes, behavior and practices of beneficiary groups, 

specifically LLP youth and coaches. The team also sought to understand the degree of project ownership 

at national and local levels and any potential for sustainability. The evaluation team used the following 

data collection methods:  

Project document desk review to provide project progress and level of achievement in terms of set 

targets and performance measurement. It was assumed that all available quantitative data provided by 

USAID/Senegal, JSI, SEED, and other key stakeholders was reliable and valid. (Annex V contains a list of 

the project documents consulted). 
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Youth survey of students in LLP-affiliated schools. The questionnaire probed changes in attitude and 

behavior in the different areas of LLP learning, such as leadership, citizenship, personal development, 

gender roles and community participation. Students also related their opinions of their coaches and any 

changes they observed in teaching approach after coaches and teachers received LLP training. A total of 

499 young people completed the survey, which represents 86.6 percent of the total number of LLP-

affiliated school students. The survey is in Annex IV. 

Focus groups with youth involved in the LLP basketball clubs, as well as their parents and coaches. 

Three basketball clubs that have been involved with LLP for at least a year took part in focus group 

discussions, with 58 youth basketball club members participating in six focus groups. The questions 

asked, per the moderator guide, followed the survey questions and focused on leadership skills learned, 

changes in behavior, and perceptions of coaches and of the project. 

Group interviews with parents and coaches. The evaluation team held group interviews at five LLP-

affiliated schools, covering public and private and rural and urban establishments in Dakar and Thiès; 

these included PE teachers who were also LLP coaches. The team held three group interviews with 

parents of youth involved in clubs and two group interviews with parents of children in LLP-affiliated 

schools. A total of 27 coaches took part in interviews across Dakar and Thiès. 

Training observation using a checklist for sessions with John F. Kennedy and Blaise Diagne schools in 

Dakar. The checklist focused on the training protocols and subject matter to be taught at each training 

session.  

Key informant interviews with school directors and personnel in each LLP-affiliated school the team 

visited. In addition, interviews took place with the SEED team, USAID/Washington and USAID/Senegal, 

JSI, NBA Africa and members of the LLP TAG, which included representatives of the MEN, Ministry of 

Sport, INSEPS and the National Basketball Association. A table summarizing the sources and methods 

used to gather information to answer each of the evaluation questions is in Annex IV. 

Data Analysis Methods 

Quantitative Data Analysis 

Some statistics were collected from project documents, including a database of school-based 

participants, and these complemented the evaluation survey results from the questionnaire that LLP 

students completed. Data entry utilized an input mask based on the survey questionnaire and the 

database was then exported for a series of uni-, bi- and multi-variate analyses using Sphinx data analysis 

software.  

For the analysis of the survey data, in addition to frequency analysis, results were disagregated by region, 

age, sex and education level in order to verify possible differences in the changes observed  

Qualitative Data Analysis 

Qualitative information from focus groups and semi-structured interviews with club-based LLP 

participants, coaches, teachers and parents complemented, confirmed and was a basis for exploring the 

data from project documentation. Common themes were identified across the individual and group 

interviews as well as focus groups. Interviews with those providing project funding, technical support 

and implementation enabled the evaluation team to understand and assess the potential for 

sustainability, any difficulties encountered during implementation and lessons to be learned. 
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Limitations 

Early in the methodology development, the evaluation team decided that conducting youth surveys was 

critical in allowing a maximum number of youth to provide input to the evaluation. The previous internal 

evaluation conducted by JSI included only 86 youth beneficiaries. The use of the survey across a larger 

number of youth provides more insights on the demographics and perceptions of youth toward the 

project. The introduction of basketball clubs that were not affiliated with schools is a more recent 

endeavor for LLP and limited information has been kept on the youth involved in these clubs. For this 

reason, it was not clear whether the youth in LLP clubs would be able to complete the handwritten 

survey. The evaluation team decided to conduct only focus groups with LLP club youth using a focus 

group moderator guide concentrated on similar questions from the survey. While qualitative data on the 

youth involved in clubs was collected to complement the data collected from youth in LLP-affiliated 

schools, quantitative analysis of club member demographics and responses is not possible. Ultimately, 

the evaluation team learned that all LLP club youth are enrolled in middle and high schools and would 

have been able to participate in the survey. The LLP approach is applied to the two broadly similar 

population groups but in different settings with different degrees of support. The youth in both settings 

reported similar experiences with similar results. 

The survey enabled the youth to self-report on changes they had seen in themselves, as well as make 

observations about their coaches and the way their families treat them. This active participation by the 

youth was triangulated with information gathered from their families and schools. The evaluation team 

collected information from parents, teachers and school principals to determine their impressions of 

changes observed at home and in school with LLP youth and coaches.  

FINDINGS, CONCLUSIONS AND RECOMMENDATIONS 

This main section of the report provides a synthesis of the evaluation learnings. It presents findings and 

conclusions for each of the evaluation questions followed by recommendations.  

Question 1 

To what degree and how has LLP developed young people’s competence in terms of leadership and citizenship? 

 Findings  

Through the survey and the focus groups, LLP youth consistently described positive changes in their 

behavior as a result of their involvement in LLP. They also spoke of their motivation to maintain good 

grades in school, since this was a prerequisite for attending basketball training sessions. Group 

interviews with parents and school directors reiterated these changes in youth behavior.  

Negative behaviors such as being late, arguing with peers, parents, teachers or siblings, shouting and 

being self-centered gave way to greater emotional control, less aggressive reactions, greater 

consideration for others and taking more personal responsibility. 

Respondents also cited some examples of individual and collective actions to help less fortunate 

members of their communities including donations to a school for disabled students, visits to 

orphanages and environmental protection measures. One school group had visited the local town hall 

and talked with the mayor about his role and the role of a good citizen. 
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In terms of learning new skills, 98 percent of LLP school students reported having learned new skills as a 

part of LLP. Only 2 percent reported having learned no new skills. When asked to identify one of the 

skills acquired, the most frequent response was basketball (18.4 percent), followed by acquiring 

confidence/self-control (14.8 percent), study and sports (13.6 percent) developing respect for family 

members and friends (11.5 percent) and etiquette and talk. Youth probably learned more than one new 

skill but the questionnaire focused on asking them to identify one, assuming that it would be the most 

important. This was not a multiple choice selection, but required students to complete a phrase in their 

own words describing how their attitudes or behavior had changed as a result of particpation in LLP. 

FIGURE 1: STUDENTS’ SKILLS LEARNED THROUGH LLP PARTICIPATION 

 

Focus groups with LLP club members also showed that youth felt they were learning new skills. Focus 

group participants most commonly cited an increase in self-control since joining the LLP club.  In the 

BOPP Club of Dakar, youth noted an increase in their skills since taking part in LLP.  

This suggests that LLP has encouraged the development of a broad range of desirable behavioural 

characteristics and personal development attributes. 

In terms of LLP’s effect in building confidence, the majority of 

youth (90.2 percent) responded in the survey that LLP had 

helped build their confidence. The figure below shows that 

38.6 percent of these respondents identified having general 

confidence in themselves, while others specified improved 

confidence in their basketball playing (22.3 percent), studying 

(9.7 percent), behaving well (9 percent), being a leader (8.8 

percent) and speaking in public (7.9 percent). While most 

LLP participants reported increased self-confidence, it was 

more difficult for many youths to identify specific areas. Those who did once again showed an increase 

in a range of desirable personal characteristics, many linked to leadership and citizenship. 
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basketball

Lead / Manager

Respect the environment

Right and civic duty

Confidence / Self-Control

collective commitment

Personal commitment

Respect the family members / friends etc.

Friendship / Opening

Etiquette / talk

Study and sports

Before, we came to play or to train only 

and then go home; with LLP, aside from 

the basketball, we learn things like how 

we should act, respect for others, 

citizenship.   

— LLP Club Focus Group Participant 

BOPP, Dakar 
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FIGURE 2: CLUB MEMBERS’ SKILLS LEARNED THROUGH LLP PARTICIPATION 

 

To teach these new skills and build confidence, the LLP coaches follow a training approach developed 

from NBA materials that compares aspects of basketball to daily life; in the same way that a person can 

learn to control a ball, he or she can learn to control 

themselves, their emotions, and the way they act. The 

evaluation team observed that at each break, coaches called 

players together to discuss issues related to leadership and 

citizenship, including self control, consideration for others 

and for the environment. In all of the focus group 

discussions with LLP clubs, participants reiterated this 

increased self-awareness and increase in confidence. 

The part of the story that the survey and focus groups results do not tell is the enthusiasm and energy 

with which LLP participants talk about basketball and the changes they have experienced during their 

time with the project. They clearly feel pride in their achievements and have a positive perspective on 

life. It should also be noted that the survey responses were not tick-box responses, but open-ended 

questions where respondents were required to formulate their own answers. 

Comparing the ages of LLP youth and the changes they reported experiencing revealed that 

94.2 percent of the younger age range (those attending middle school) reported a change in attitude or 

behavior, whereas only 88.4 percent of the older age group (those attending high school) reported such 

a change, a difference of nearly 5 percentage points, but the difference is not significant5. In other words, 

theself-perceived change in attitude or behavior is not dependant on the school level.  

While we did not see a significant difference between these age ranges in their self-reporting, there was 

an idea put forward by SEED staff and some other coaches that it is more effective to intervene to 

support children during their most formative years (in primary and middle school) rather than waiting 

until high school. 

 Conclusions 

LLP enabled the vast majority of participants to develop a range of positive behaviors and attitudes that 

are the building blocks for leadership and citizenship. Their self-confidence, capacity to take personal 

responsibility and exercise self-control increased alongside the ability to interact more calmly with 

peers, parents and teachers. Most have been able to set and achieve personal objectives and make 

                                                           
5 The confidence level of this difference (5%) has 95% of chance to fall in the confidence interval which is between [1% - 11%].  
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0.0 10.0 20.0 30.0 40.0 50.0

More confidence in myself

Good public speaking

While playing basketball

Be leader (to manage)

To trust others

While studying at school

To have good behavior

LLP lets us better understand ourselves 

and the way that we should act in public 

and at home and how to better manage 

our emotions in specific situations 

— Focus Group Participant, 

LLP CFAK Club in Thiés 
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positive contributions to their communities. They also learned to be members of a basketball team and 

to improve their basketball skills through commitment and practice.  

This pilot project has shown LLP to be a valuable and worthwhile model that brings about behavior 

change in an enjoyable and effective manner. It influences young people at a time in their lives when they 

are susceptible and can benefit from mentorship and guidance. LLP contributes to the personal and 

community development that is particularly important in view of the development challenges currently 

facing African youth. 

While this project has focused on personal development, citizenship and leadership the model could also 

serve as a platform for other important areas of learning for young people. These might include health, 

business skills, conflict resolution, savings and credit, rural /urban economies - there are many 

possibilities. Collective action, as seen in some LLP groups, could be encouraged and facilitated so that 

young people become of aware of and develop their potential as change agents. 

Question 2 

How do local communities feel about LLP? 

Findings  

LLP defines “community” as the immediate environment surrounding a young person. The project’s 

ultimate goal relies on an approach that grants a crucial 

role to attaining the theoretical achievements of young 

people in leadership, especially in the area of citizenship in 

their community (neighborhood, school or other daily life 

settings). For this evaluation question, the team 

conducted focus groups and interviews with members of 

families (parents), school directors, teachers and coaches. 

This section also includes young people’s survey 

responses concerning their families’ perceptions of them. 

Parents and Families  

Family members of LLP youths described the project 

participants’ improved behavior at home, saying they 

exhibited a greater willingness to help with household 

chores and had more harmonious interactions and shared 

with siblings. LLP students were consistently described as 

highly motivated to achieve at school.  

One mother said: “My daughter has no time to get into 

any trouble, as when she’s not at school, she is playing 

basketball.” Some parents also spoke positively about 

aspects of personal development that they had observed in 

their children. 

During focus groups or interviews, many parents said they 

recognize that their children’s behavior has improved at 

home and in their communities. They are also more 

respectful and responsible with their school assignments.  

“I enrolled my daughter because she was 

fragile and always falling ill. She used to 

complain a lot at home, but with the positive 

influence of the coaches, this has really 

changed. I sense that she is really a leader 

among her friends, her school marks are 

good, her health is stable and she is like a 

different girl. I don’t know if it’s just her 

growing up or the club, but I am very 

satisfied.” 

— Father of LLP Basketball Club Participant 

BOPP, Dakar 

“My daughter shows respect for everyone, 

which is really different from my other 

children who don’t go to basketball. She has 

become really polite.”  

“LLP has brought joy to the hearts of 

children. They can look after themselves 

now, and when they go to practice, they are 

clean and polite.” 

“My children are well organized when they 

get back from training. They wash their kit, 

take a bath and do their homework.” 

— Parents of Students 

at LLP-Affiliated Schools in Dakar and Thiés 
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Parents expressed an interest in being more involved in LLP and a willingness to provide support to the 

activities. In one discussion, parents agreed that they might organize to ensure that LLP players get 

home safely after a match. Some said they might provide food for the teams during tournaments.  

The youth were asked if they saw a change in the way their families spoke about them and treated them 

since participating in LLP. The majority of respondents (77.4 percent) said that LLP has changed the way 

their families talk about them. Figures 3 and 4 allow a better understanding of how youth feel their 

parents talk about them differently since LLP. 

 

FIGURE 3: BEFORE LLP, YOUTH SAID 

THEIR FAMILIES SPOKE ABOUT THEM 

AS... 

 
Source: MEP Senegal, April-May 2016 

FIGURE 4: AFTER LLP, YOUTH SAID THEIR 

FAMILIES SPOKE ABOUT THEM AS … 

 
Source: MEP Senegal, April-May 2016 

Figure 3 lists characteristics LLP youth said that their families attributed to them before they participated 

in the project, most commonly talking about them as inactive (32.7 percent) and violent and stubborn 

(27.8 percent), followed by other undesirable attributes 

such as timid and neurotic (14 percent) and disruptive 

(10.4 percent). Figure 4 details characteristics that youth 

reported their families using to refer to them after LLP: 

respectful (29.4 percent), very active (20.2 percent), 

responsible and brave (17.8 percent), kind, wise and 

gentle (11.7 percent) and open and supportive (10.9 

percent). These findings suggest that LLP is the impetus 

for a virtuous circle, where young people hear good 

things about themselves, which reinforces their new 

behaviors.  

One group of parents from a rural LLP-affiliated school 

said they would like LLP to raise awareness about the 

effects of early marriage to counteract pressure from 

families and help young people, particularly girls, think 

about the issue. 

Coaches 

Like the parents, coaches expressed positive opinions regarding youth and changes in their behaviors 

and attitudes. Interviewed coaches said that LLP youth were aware of many things in relation to their 
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“Another positive aspect in terms of the 

youth is that we often organize a community 

service clean-up day, even though we don’t 

have an environmental club at the school. 

None of this is my idea, just the ideas of the 

youth. When I train them on the themes, 

they run with them, commit to them and 

take responsibility for them. So I feel that 

they understand what we are teaching and 

that's very important. One Saturday, I came 

as usual to the training practice and when I 

entered the school I saw that they had 

brought trash cans and placed them around 

the courts and I was very happy. I called 

them together and told them that they were 

heading in the right direction.” 

— Female LLP Coach.  

Malick Sy Middle School, Thiès 
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behavior. They developed a good team on the field, exhibiting solidarity, and above all they learned 

respect for their studies. During the group interviews, several coaches noted that young people were 

making more of an effort in their studies due to LLP’s requirement that they maintain good grades as a 

condition of remaining in the project. 

However, coaches and parents alike also mentioned concerns about LLP. They noted the lack of medical 

insurance for the students and said the disclaimer that parents signed raised some fears. The evaluators 

heard of a few cases where LLP school students did not receive basketball shoes since none were 

available in their size. Some coaches and parents expressed that some youths do not always have time 

or resources to eat before practice or tournaments. In some rural areas, youth were potentially at risk 

when returning to isolated areas after late afternoon matches. Coaches recommended expanding LLP 

trainings through the school holidays to maintain continuity and support for the youth. Despite these 

concerns, coaches continually noted that more youth want to join the clubs than they can currently 

accommodate.  

Although LLP mainly attracts high achievers, several coaches mentioned support for particularly 

vulnerable children in their LLP groups. One coach described how she noticed one boy was always late 

for practice and found out that he was taking food to his father in the nearby prison every evening.  She 

was able to help him talk about his situation and work out a different program so that he could arrive on 

time and deliver the food. A wheelchair-bound grandmother, who looked after her young grandson, 

described how he had been expelled from school and the coach had explained to him the relevance of 

education, found him a new school and encouraged him to work hard in order to continue as an LLP 

group member.  

Headmasters and Teachers  

The LLP community includes school staff. School directors and staff spoke positively about the effects of 

LLP on their students. Some school 

personnel said they would have liked more 

information and involvement, while 

recognizing that they were often too busy 

to take an active role. One school director 

mentioned seeing possibilities for 

approaching local businesses for 

sponsorship to help maintain the basketball 

court and provide equipment. In one case, a 

school director was waiting to hear when 

his school basketball court would be 

refurbished after being told that a 

contractor had been identified for the job. 

School staff noted that LLP has a positive 

influence on participants and their grades. 

School directors and coaches alike carefully 

monitored students’ grades and turned 

some youths away from practices when they received low grades.  

Conclusions 

The evaluation team heard numerous examples of children being transformed through their 

participation in LLP. The project is universally perceived at home and at school as having a positive effect 

on youth participants in terms of their performance in school, self-confidence, taking personal 

“I love basketball and I got my colleague to show me the 

LLP manual, which I found very interesting, including tips 

and suggestions that I can use in my English classes to 

motivate students and to encourage selflessness and the 

determination that a student needs to achieve results. Yes, I 

really like it.” 

— English Teacher, Montroll Middle School, Thiés 

“I’ve watched my daughter and the other LLP girls make 

extraordinary progress. Those who used to be shy can now 

speak in public and many no longer have weight problems. 

They are also doing well in class and are much better at 

basketball! LLP students from two schools formed an 

association called ‘Never Give Up’ and collected money 

from us all to donate to a local disabled center.”  

— JFK High School Director and LLP Parent, Dakar 
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responsibility, assisting others, team solidarity and collective action. Many of these qualities are 

characteristics of effective leadership and good citizenship.  

Parents said they were pleased to be consulted during the evaluation and many expressed a wish to be 

better informed and more closely involved in the project. This suggests one untapped resource that 

could be accessed to support sustainability. In terms of effective project implementation, potential exists 

for improved communication between different actors, due to the number of organizations and people 

involved and the geographical spread. This is one principal future challenge, since after the pilot finishes, 

JSI will no longer have any role in coordinating activities in Dakar.   

Although the evaluation team did not hear about many examples of collective action to benefit the 

community, those that exist — such as the “Never Give Up” association formed by LLP youth — show 

that the potential is there. Several coaches talked about working with vulnerable children in their LLP 

group and some schools are in economically deprived districts. This suggests that while LLP students 

were often described as “the best students,” among them are vulnerable youth who have benefitted 

from mentoring from their coaches and support from the project.  

Question 3A 

What effect has LLP had on coaches’ capacity to work effectively? 

Findings  

As previously described, the LLP project works with three categories of coaches: SEED basketball 

coaches, PE teachers in LLP schools and trainee PE teachers from INSEPS. Evaluators defined two broad 

areas of effectiveness across all three categories. The first covers organisation, coordination and session 

planning so that an effective coach is one who arrives in good time, is well prepared with equipment and 

lesson plan and fulfils his/her role in the coaching team. The second area covers the capacity and skills to 

build effective relationships with all types of LLP youth, takng into account their particular and specific 

needs, strengths and weaknesses.  

SEED basketball coaches explained that even before the arrival of LLP, they practiced many of its 

principles, aiming to produce good leaders and citizens as well as good basketball players. However, LLP 

has enabled them to greatly improve their capacity for good organization and session planning, hence 

improving their efficiency and effectiveness in directly developing basketball, leadership and citizenship 

skills among LLP youth, training other coaches to do the same and coordinating project events. The LLP 

basketball manual that each coach receives is highly valued and coveted by non-LLP coaches. It provides 

access to not only the LLP curriculum but also to the rules of the game and descriptions of different ball 

control techniques. 

 

“During each LLP training session, we ask the players to cite three examples of the point we are teaching: one 

example from basketball, one from the street and one from school. If we are teaching personal commitment, 

someone might say ‘I commit to controlling the ball well and sharing it with the team’ or ‘I commit to doing my 

homework on time and as well as I can’ or ‘I commit to picking up litter and trying to keep my environment 

clean.’ We’ve seen enormous improvement in behavior with these types of commitments, which is very 

encouraging for us as coaches.” 

“I’ve learned to be a better citizen myself because of LLP. You can’t ask young people to behave in a way that 

you are not doing yourself, so I’ve changed my behavior to be a better model for them.” 

— SEED Coaches 
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School PE teachers have expanded their coaching capacity, since they were not accustomed to 

integrating lessons on leadership and citizenship into their work and many were not basketball 

specialists. Some initial problems arose in establishing an effective working partnership between SEED 

basketball coaches and the school PE teachers, so that each had a clearly defined role. This has been 

largely resolved, often by PE teachers coaching one group of students while the head coach works with 

another; both coaches participate in the “take charge” sections of the session, which concentrate on 

personal development, leadership and citizenship issues. Some PE teachers said the travel stipend they 

received was not enough to compensate them for the time and effort they spent on LLP coaching, but 

did not indicate how much would be sufficient. SEED and JSI both described the efforts they made to 

explain the monetary incentives offered to full-time coaches compared to PE teachers, who receive a 

government salary as their main income. Some PE teachers also said that they felt isolated from the hub 

of the project and said that no regular forum exists for coaches to meet and share ideas. 

 

INSEPS trainee PE teachers have benefited not only from putting their LLP training into practice, 

but also from a refurbished basketball court. They shared their LLP experience with their peers during a 

presentation at INSEPS and the university director said he has been so impressed that, with SEED’s 

support, he intends to integrate LLP practice into the curriculum at this and other universities.  

 

Conclusions 

The LLP project has had a positive effect on coaches’ capacity to organize their work and integrate 

personal development teaching into basketball training. It has also counteracted a more “traditional” 

approach to coaching that could be verbally and even physically violent, in exchange for a more learner-

centered pedagogy.  

The project has largely succeeded in developing a working model to combine the strengths of SEED 

coaches and school PE teachers during training sessions. While some teachers unfortunately feel under-

rewarded for their efforts, the current arrangement seems reasonable since teachers receive a 

government salary in addition to their LLP stipend for working after school hours whereas professional 

SEED coaches receive more because this is their fulltime employment and main source of income. A 

forum for sharing ideas and difficulties might help wider understanding of the issues around financial 

motivation, counteract feelings of isolation and spread good practice and innovative ideas in terms of 

leadership and citizenship learning. 

Giving trainee teachers from INSEPS a role in the training not only contributed to their individual 

learning, but also ensured that INSEPS was involved in and aware of the LLP approach. This may prove 

to be the most effective long-term strategy for influencing future approaches to sport and coaching, 

“LLP has taught me a lot. I’ve been able to work with the coaches that trained us and gain knowledge about 

basketball, which is my passion. I’ve learned to be a better coach. The old methods we knew were quite violent 

toward the youth. To tell a young person that he is worthless and good for nothing can block his development. 

Since I’ve changed my language, I’ve found that my players do everything not to deceive me or each other and 

to see them work so hard to achieve their dreams is an extraordinary experience.” 

— School PE Teacher 

“This placement taught us about a coach’s attitude toward the learner and the importance of commitment, 

punctuality and tolerance. It helped us to recognize when a child is happy, when it’s not his day, how to listen 

when he needs to talk and how to help him develop himself and to aim high, to encourage him when he makes 

a mistake both on the court and off it. We’d like one more year with the same youth to know them even 

better and improve our know-how even further. Long live LLP!” 

— Excpert, INSEPS Trainee’s Placement Report 
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particularly if the LLP “sport for development” model is more widely integrated into curricula for PE 

teachers across Senegal. 

Question 3B 

How has LLP been experienced differently by girls and boys and male and female coaches?  

Does LLP have other gender dimensions? 

Findings  

Equitable treatment of all children is a consistent focus in the implementation of LLP activities. All levels 

of implementation use this model, as identified in the coaches’ manual.   

Gender in the Enrollment of LLP Youth Beneficiaries in Schools 

The project chose equal enrollment numbers for girls and boys. The application of this enrollment 

approach ensured that each basketball team for each school comprised 18 girls and 18 boys, in mixed 

gender schools. The socio-demographic data collected during the school survey reflects this, as Table 1 

shows.  

Table 1: Respondent analysis by sex  

Sex Number % 

Boys 237 47.5 

Girls 262 52.5 

Total 499 100.0 

Source: MEP–Senegal evaluation, April–May 2016 

During evaluation interviews with LLP youth, the team did not detect many significant differences in the 

LLP experience based on gender, which the survey analysis reflected. Boys and girls were equally willing 

and able to express their opinions in single- and in mixed-sex groups. One female coach remarked that, 

on enrollment, many girls did not have the same degree of ball sense as the boys did, and they took 

some time to develop this, which is probably a reflection of girls spending less leisure time playing ball 

games. Once girls developed their initial ball-handling skills, gender played an insignificant role in the skill 

level of participants. Several parents and teachers specifically mentioned girls’ improved health and 

fitness as a result of LLP. 

Changes in Attitude and Behavior 

As a result of participating in LLP, 94.7 percent of girls reported a change in their attitudes and 

behaviors, compared to 89 percent of boys — a difference of nearly 5 percentage points. However, in 

terms of achievement of their personal objectives, boys and girls exhibited no difference; 87.8 percent of 

each sex reported achieving of a personal objective. This refers to an aspect of the LLP approach which 

encourages participants to set personal objectives in relation to the personal development skills they are 

learning, and report back to their coaches. 



Live, Learn and Play Final Performance Evaluation Report 20 

 

Changes in Family Perception 

A second dimension of changes included youths’ perception of the way their families see them. While a 

majority of the youths said their families speak about them more positively since they joined LLP, a 

significant difference emerged between girls and boys in answering yes to this question: 83 percent of 

girls compared to 71 percent of boys. 

 

Areas of change brought by participation in LLP varied by sex, with girls reporting an improvement in 

their energy levels and contribution to household chores and boys reporting an improvement in their 

attitude and level of respect for their parents, friends and their community.  

Youth Opinions and Attitudes on Gender Equality and Gender-Based Violence  

The survey does not attempt to measure any changes in opinions and attitudes related to gender. It asks 

a number of questions to broadly assess the perceptions, attitudes and beliefs about gender of the boys 

and girls concerned because this is an important aspect of leadership and citizenship. LLP treats girls and 

boys as individuals, according to their needs and models and encourages mutual respect and equal rights 

between girls and boys. The survey of youth involved in LLP in affiliated schools shows an understanding 

of the concept of equal rights for girls and boys across the majority of youth participants. The majority 

of the youths surveyed (97.6 percent) said that both women and men can be good leaders (which is not 

the same as saying that women can lead as well as men, because there was no idea of comparison in the 

questions that was asked, or any assumption that men are good leaders). Similar results were found in 

Boys Girls
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Has participation in LLP changed your behavior?

Yes

No

Boys Girls

71% 83%

29%
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Has participation in LLP changed the way 

your family members speak about you?
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terms of equal rights to accessing education, although 3% of girls as opposed to1% of boys thought that 

this was false. This may be due to misunderstanding the question or genuine belief, but we have no way 

of knowing since questionnaires were completed anonymously. 

 

The survey results demonstrate a majority belief among the youth to respect a girl’s decision when she 

says “no” to a sexual advance. For both girls and boys, more than nine of ten respondents said they 

believe that a boy should respect a girl’s decision when she says “no” to any type of sexual advance. This 

belief, if it is reinforced and established among youth, has the potential to prevent various types of daily 

violence, among which, sexual based violence constitutes a significant portion. 

 

 

Male and Female Coaches   

Only 16.6 percent of LLP-trained coaches are women. This reflects the predominance of male PE 

teachers and sports coaches in general in Senegal; however, INSEPS is promoting more gender balance 

among trainee PE teachers by encouraging and accepting female trainees. As LLP training sees gender 

equity as important, the Ministry of Education has offered to work with the program to offer a more in-

depth gender training for LLP coaches before the end of the project. SEED places importance on gender 

equity among its coaches and more than half of their lead coaches (four of seven) are women, but this 

Boys Girls

99% 97%

1% 3%

Girls and boys have the same right to go to school

True

False

93% 95%

7% 5%

Boys Girls

If a girl says NO to a sexual advance, the boy should 

respect the decision.

False

True
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may be a reflection of the fact that basketball is the most popular sport for women in Senegal and the 

national women’s team has a strong history of success at the international level. 

Conclusions 

Gender is integrated across LLP activities and is seen as an importan aspect of the project, The 

strategies that LLP has put in place ensure that girls and boys have equal access to LLP activities. The 

survey tells us that the majority of youths have a basic understanding of gender related issues, a positive 

sign, since this is an essential component of good leadership and effective citizenship.  LLP stresses the 

importance of mutual respect and models gender equity and equal access for girls and boys to education 

and sports. 

Question 4 

To what extent has JSI contributed to building the institutional and organizational capacity of SEED? 

Findings  

USAID has used its standard Organizational Capacity Assessment (OCA) tool to assess SEED on three 

occasions. On the basis of each assessment, a work plan was developed to enable SEED to continuously 

build its capacity across different areas, with assistance by JSI. The OCA is a three-day process that 

examines eight areas of institutional or organizational capacity. It is scored on a scale from 1 to 4, with 4 

representing best practice. A summary of SEED’s first and most recent OCA scores is in Figure 5. 

FIGURE 5: SEED’S OCA SCORES FROM AUGUST 2013 AND MARCH 2016 

 

In all areas of institutional capacity, SEED has improved over the period between August 2013 and 

March 2016, with the greatest increase in its human resources management capacity. The SEED team 

recognizes its enormous progress since the start of the process, when it experienced some initial 

resistance and did not fully understand the need to do the work. In fact, the team has grown and 

changed; each team member now reports having a clear perception of the roles and responsibilities they 

fulfill. The entire team comes across as a dynamic, enthusiastic and committed group with a clear vision 

of where it wants to go. JSI expressed satisfaction with the work SEED has done and recognizes the 

improvement in SEED’s organizational and institutional capacity, although they both are aware that work 
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remains and further improvements can be made. SEED is committed to continuing to work through the 

end of the program towards getting closer to a score of “4” for each of the capacity areas. 

USAID is also pleased with the progress made and now considers that SEED could potentially qualify for 

direct funding from USAID provided that it keeps improving its scores in the lowest ramking categories.  

Currently, the lowest organizational capacity score relates to SEED’s financial management capacity. 

SEED has yet to undergo an external audit and USAID is committed to assisting them get prepared for it 

by conducting a financial review (similar to an audit) before the end of the project. Another area 

mentioned as benefiting from further work is procurement and the management of contractors. 

SEED plays a central role in the LLP project, which is only one part of its work; it also manages 

residential basketball training academies for girls and boys in Thiès and offers training for basketball 

coaches across the sub region. In addition to supporting capacity building, JSI has played a significant role 

in coordinating different project actors and activities, particularly those based in Dakar. Once the 

project ends, the coordination of project activities will fall primarily on SEED to continue.  

Conclusions 

JSI has made an enormous contribution to building SEED’s institutional and organizational capacity and 

the SEED team has worked hard and made impressive progress. Without doubt, SEED is continually 

increasing its capacity and its members have a lot of energy and great potential. The concern is that the 

considerable demands on this relatively young team will create enormous pressure and, without some 

ongoing support, the quality of the team’s work may suffer.  

Question 5 

To what extent are LLP activities linked to “sport for development” sustainable? 

Findings  

A strong demand exists for LLP’s “sport for development” activities to continue in schools and 

basketball clubs. Basketball, particularly with the allure of Senegalese coaches having been part of the 

NBA, is highly motivational for youth in Senegal. The idea behind the pilot was based on combined 

public and private sector support for the activities. Initially, this PPP came from the U.S., but as the 

project developed in Senegal, interest from the U.S. decreased. At the outset of the project, the NBA 

was highly protective of its branding and image and insisted on taking the lead in additional private 

sector underwriting and support for the Senegal pilot.  An ongoing issue is the fact that SEED has 

requested and been refused permission to use the SEED logo alondside those of the NBA, USAID and 

JSI on LLP products, apparently because of USAID’s branding policies. This makes it difficult for SEED to 

feel ownership of LLP and may affect the sustainability of the LLP brand once the project finishes. 

Commitments from the GOS and stakeholders are evident and they are keen for LLP to continue and 

expand within the middle schools and high schools across Senegal. Based on discussions with 

stakeholders, Table 2 outlines their commitments and interests in continuing LLP. 

TABLE 2: LLP STAKEHOLDER RESPONSIBILITIES AND COMMITMENTS 

Stakeholder Responsibility Commitment 

USAID/ 

Washington 
Signed initial LLP MOU with NBA 

LLP central funding mechanism ended in 

2015. No commitment for future funding 
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Stakeholder Responsibility Commitment 

JSI 
Lead international implementing 

partner for LLP 

Will no longer work on LLP beyond 

September, 2016 

NBA 

Signed initial LLP MOU with 

USAID/Washington 

Developed and implemented youth 

coaches leadership training programs 

via basketball in Africa, including LLP  

Provide on-going in-kind and financial 

support to SEED 

USAID/Senegal Fund and oversee LLP pilot project 

Funding managed by Education Team will 

end in November, 2016.  No commitment 

for future funding 

MEN/DEMSG 

Oversee management of middle 

schools and high schools; LLP TAG 

member 

Offered to provide trainers to support LLP 

coaches 

Ministry of 

Sports 

Responsible for overall national 

sports events and policies; member 

of LLP TAG 

Interested in supporting LLP in 2017 budget 

MJECC/DEP 

Oversee youth and general education 

policies and initiatives; LLP TAG 

member 

Interest in future support is unclear 

INSEPS 

Professional training of all physical 

education teachers in Senegal and 

surrounding countries; include PE 

teacher trainees in LLP school sites 

Interested in using the LLP coach training 

model as a standard part of PE teacher 

training. Interesteding in disseminating 

model to neighboring countries: Mali, 

Mauritania, the Gambia and Guinea Bissau 

SEED 

Implementer of basketball training 

programs for development and lead 

national implementer for LLP 

Interested in continuing LLP; will continue 

to receive in-kind equipment from NBA to 

support activities; interested in using 

current funding support to leverage 

additional funds for LLP 

National 

Basketball 

Federation 

Responsible for national basketball 

activities and coordination; TAG 

participant 

Strong advocate for LLP 

Parents Limited current role in LLP 
Some have expressed interested in a larger 

role 

Coaches 
Leaders in implementation of LLP 

leadership training approach 

Some expressed interest in further 

developing the coaches network to sport 

LLP activities 

School 

directors 

Oversee schools, staff including PE 

teachers and LLP activities  

Interest to continue LLP and potential to 

coordinate fundraising and local 

government and community support 

 LLP was able to form partnerships with Orange and AMSA Assurance to organize summer basktetball 

camps, a model that could prove to be sustainable and continued to be implemented by SEED. NBA 

Africa is currently fundraising to providing ongoing financial support to SEED. With the departure of JSI, 

a shift must occur, redistributing responsibilities among Senegalese partners. A concern remains over 

how much financial support GOS entities can provide and whether SEED will require funding to cover 

its operational costs related to the coordination and management of LLP activities.  
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LLP suffers from being a cross-sectoral project targeting youth and citizenship development. It does not 

fit neatly into a technical health, vocational training or basic education program. For this reason, USAID 

has a difficult time placing it within their existing funding streams. The model clearly is attractive to 

youth, and the significant personal development outcomes have the potential to enable youth to take on 

leadership and community engagement roles. Within its portfolio, SEED is exploring options to develop 

vocational training programs for youth and is in discussion with Orange to develop a training program 

on coding. Outside of vocational training, the lessons taught in LLP around responsibility and conscious 

control of oneself and one’s actions could easily translate into youth behavior change programs in 

reproductive health and family planning. 

The NBA in Africa see “sport for development” is an integral part of its work but believe that they can 

make a bigger impact by partnering with NGOs, governments and other corporations. NBA Africa’s 

Associate Vice President explained that a robust corporate environment is a necessary ingredient for 

funding sustainability and Senegal has this potential, but since the corporate base is less robust than 

other countries where the NBA attracts corporate sponsorship, such as Nigeria or Kenya, it takes 

longer to gain traction. The NBA is positive about finding ongoing funding to support SEED and its 

“sport for development” activities, through tapping both the marketing and corporate social 

responsibility funds of local and international companies. They believe this will be successful since 

corporates are interested in supporting successful initiatives that are up and running and have proved 

their worth. Potential partners include AMSA Assurance, Microsoft, Contour Global Power Company 

and Orange. The NBA in Africa is positive about its relationship with USAID Senegal and hopeful that 

ongoing support for SEED will prove possible. 
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Conclusions 

The ongoing spread of “sport for development” activities is clearly a desirable outcome from this highly 

successful pilot project. Considering that it has been running for just over two years, the achievements 

are considerable. However, the current challenge is for the different stakeholder members of the 

technical assistance group to identify viable roles and responsibilities and for these to be successfully 

coordinated so that activities in schools and clubs can continue and develop new aspects. 

The most viable coordinating organization is SEED, as it has played this role during the pilot period, with 

support from JSI. However, in the absence of JSI, even with the possibility of more active buy-in from 

schools, SEED will have an increased coordination workload. Although SEED has radically increased its 

organizational and institutional capacity, it is still a young organization and it would certainly benefit from 

ongoing support to ensure a gradual transition to overall coordination of ongoing LLP activities. The 

team will need to assess any need for additional staff in the absence of JSI. With assured ongoing financial 

support, SEED is more likely to be able to meet its potential with regard to effective coordination of 

expanding LLP activities. Support from a major donor would also signal SEED’s credibility to other 

potential partners. 

Question 6 

What lessons can be learned from strategies to develop public-private partnerships within the LLP framework?  

Findings  

LLP evolved from an idea discussed between personal contacts in USAID/Washington and the NBA in 

New York. It is one of a kind. JSI found itself charting new territory in facilitating a partnership where no 

accepted procedures or practices existed and the public and private partners had different values and 

different ways of working. Initially, USAID/Washington managed the U.S. components of the partnership 

while the NBA in New York and USAID/Senegal coordinated the African side along with the NBA Africa 

office, based in Johannesburg. As the pilot developed, the U.S. offices became progressively less involved 

and aspects of the original MOU never materialized, nor did any other pilots in Africa. The evaluation 

phone discussion with USAID’s Africa Bureau revealed that in Washington, with the LLP funding 

mechanism ending last year, the evaluation is seen as largely superfluous. 

USAID/Senegal noted that there was no clear PPP action plan developed with clearly defined roles and 

responsibilities for supporting LLP activities inSenegal.  JSI helped the public and private partners find a 

common language and understanding and, to some extent, clarify their respective roles and 

responsibilities. They tackled this by looking for shared values and identifying the added value that each 

partner brought. An initial point of contention was USAID’s insistence on passing funding to SEED 

through JSI, and paying JSI to work with SEED to build its organizational and institutional capacity. The 

NBA was unfamiliar with the concept of organizational capacity building and thought the money would 

be better spent on direct implementation. However, with time, all partners have acknowledged and 

understood the value of the work with SEED. 

USAID has been somewhat frustrated by the NBA’s insistence that approaching private funders is solely 

the NBA’s role, particularly when the predicted levels of private funding did not materialize. As funding 

for the LLP pilot comes to an end, SEED must take on a larger level of coordination for the activity and 

review its ability to effectively manage LLP without JSI’s assistance. 
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Conclusions 

PPPs typically include a level of marketing interest on the part of the private corporation and a level of 

brand visibility they want to see as a result of their contribution. However, for development purposes, 

PPPs need to make certain that local ownership is allowed and even in the forefront of project 

implementation. Branding needs to be clarified from the outset, making sure that local partner logos are 

included on all project materials. This will support a higher likelihood of long-term sustainability of 

activities. 

Funds leverage additional funds; this is a well-known fundraising approach. Fundraising and PPPs can 

occur on all levels — community, national and international. To have an effective PPP, fundraising at all 

levels is important, with implementing partners taking this on as part of their role in the PPP. Local 

partners have a greater chance of effectively fundraising locally if they can leverage the fact that they 

have international funds as part of building credibility for their activities. 

PPPs are often fairly broad in agreement, but need to be fine-tuned to clarify roles, responsibilities, 

expectations and values of each partner. JSI took a broad MOU and scope and effectively turned it into a 

productive partnership. This level of management, as well as the amount of time it takes in brokering 

between public and private parties, is important to consider in developing and managing future PPPs.   

RECOMMENDATIONS 

These recommendations are based on the findings and conclusions in this report and are targeted at the 

various key LLP stakeholders. 

SEED 

1. Create a detailed, realistic transition plan and budget for SEED to take over 

coordination of LLP, with assumed participation and support from the Government of Senegal. 

2. Provide opportunities for all coaches to meet regularly, share experiences and learn 

from each other. Quarterly meetings for coaches should enable them to share their 

experiences and ideas. This would help spread good initiatives, such as the redistribution of 

basketball shoes that participants have outgrown and group visits to the town hall to meet the 

mayor. Giving school PE teachers a project forum would show that the project values their 

contributions and would strengthen the link between LLP schools.  

3. Provide opportunities for parents to be more involved in LLP activities. Schools 

should involve parents by asking school principals, PE teachers and LLP youth to call a parents’ 

meeting, share information about LLP and discuss experiences and perceptions of the project 

and ideas to improve it. This can help identify the role parents might play in implementing these 

ideas and possibly lead to an LLP parent support group in each school or club.  

4. Consider how to share the initiative of LLP students forming an association and 

carrying out collective action. 

5. Widen the circle of core partners with Senegalese private sector companies 

(Orange, Tigo, Expresso, Sococim) that would have interest in underwriting LLP activities. 

6. Involve local governments in LLP activities, a possible avenue for political and financial 

support that school staff and parents can facilitate. 

7. Organize the coaches’ gender training with the Ministry of Education (MEN) and 

the DEMSG before the end of the pilot project and use the collaboration with the DEMSG as 

an opportunity to investigate future possibilities for collaboration with the MEN. 
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INSEPS 

8. Integrate the LLP model into the PE teacher training curriculum. 

9. Serve as an advocate. Work with SEED and government stakeholders to further the 

progress of “sport for development” in Senegal and other African countries  

Ministries of Education, Youth and Sport 

10. Encourage greater involvement of and ownership by these ministries, with specific 

responsibilities of integrating the LLP model into public systems and programs, particularly 

across public schools and sports programs. 

LLP TAG Members 

11. Work together to develop a transition plan. Clarify roles, responsibilities and 

commitments of all parties and establish a specific timeline. 

NBA Africa 

12. Continue to support SEED in implementing “sport for development” in Senegal. 

13. Continue to collaborate with USAID and other development partners as the opportunity 

arises.  

USAID 

14. Support SEED’s ongoing capacity development, particularly in the area of accounting and 

management until it reaches a best-practice level of financial management (an OCA score of 4). 

15. Provide a small development grant to SEED to support its transition plan to manage LLP. 

16. Arrange briefings between SEED and other technical teams to explore the potential 

use of the LLP model in public health behavior change; vocation training/small business 

development; conflict resolution and school retention programs. 

17. Explore making accomodation when possible to allow the co-branding of projects 

with local orgnaizations and seek a branding waiver to enable SEED to use its logo 

on LLP materials. 

18. Review the branding regulations that prevent national implementing organizations 

from using their logo on project documentation and materials, since it is in direct 

contradiction with principles of local ownership. 
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ACRONYMES/LEXIQUE 

Activité Une activité est une sous-composante d’un projet et qui contribue à l’objectif de 

ce projet. Elle se réfère typiquement à un accord (tel un contrat ou un accord 

de coopération) ou une composante d’un projet telle que le dialogue politique 

qui peut être entrepris directement par le personnel de la mission (ADS 200.6). 

CDCS  Country Development Cooperation Strategy  

CDT  Cadre De Travail 

COR  Contracting Officer’s Representative 

CV  Curriculum Vitae  

DEC Development Experience Clearinghouse 

DEMSG Direction de l’Enseignement Moyen et Secondaire Général  

DPRE Direction de la Planification et de la Réforme de l’Education  

EPS Education Physique et Sportive 

INSEPS Institut National Supérieur de l’Education Populaire et du Sport 

IP Implementation Partners  

JSI John Snow, Inc. 

LLP Live, Learn and Play 

LOE Level of Effort  

M&E Monitoring and Evaluation  

MEN Ministère de l’Education Nationale 

MEP Monitoring and Evaluation Project  

MJECC Ministère de la Jeunesse, de l’Emploi et de la Construction Citoyenne 

NBA National Basket-ball Association  

OCA Organizational Capacity Assessment  

OCB Organisation Communautaire de Base 

ONG Organisation Non Gouvernementale 

PMP Performance Monitoring Plan  

PPP Public Private Partnership 

Projet Le projet est un ensemble d’activités exécuté durant un calendrier établi et un 

budget destiné à obtenir un résultat de développement (Ex : l’objectif du projet) 

par la résolution d’un problème associé. Il est explicitement lié au cadre des 

résultats du CDCS (Glossaire de l’ADS).  

S&E Suivi & Evaluation  

SEED Sports for Education and Economic Development 

SOW Statement of Work  

TPM Technical Planning Meeting 

USA United States of America  

USAID United States Agency International for Development  

YALI Young African Leaders Initiative 
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INFORMATIONS DE BASE 

Manager du CDT à 

l’USAID  
Sala Ba, COR, EDU 

COR de l’Activité Sala Ba 

Manager du CDT à MEP  Moussa Sy, Spécialiste Senior en Evaluation  

Intitulé de l’Activité Live, Learn and Play 

Date de début et de fin 

de l’Activité 
5 février 2014- 2 Février 2017 

# Subvention/Contrat AID-685-A-14-00001 

Montant du Financement $1,150,000 

Partenaires d’exécution 
JSI Research and Training Institute, Inc. et Sports for Education et 

Economic Development (SEED) 

Zones d’intervention Dakar et Thiès 

Titre de l’évaluation Evaluation des performances du Live, Learn and Play 

Période à évaluer 5 février 2014 au 31 mars 2016 

Date de début et fin de 

l’évaluation 
05 avril 2016 – 31 mai 2016 

CONTEXTE DE L’ACTIVITE 

L’activité Live, Learn and Play (LLP) a pour ambition de promouvoir le développement personnel des 

jeunes et de renforcer leurs compétences en leadership et citoyenneté, à travers le basketball. 

Active dans les régions de Dakar et de Thiès, le LLP est financé à hauteur de $1,150,000 par l’USAID et 

la National Basketball Association (NBA) et a une durée de 3 ans. Il est exécuté par John Snow Inc.(JSI), 

comme contactant principal et Sports for Education and Economic Development in Senegal (SEED), comme 

sous-contractant. Il s’inscrit en droite ligne avec l’une des trois composantes du Young African Leaders 

Initiative (YALI6) qui est axé sur le développement du leadership. L’activité LLP est une innovation en 

matière de promotion de la jeunesse à travers l’utilisation du basketball pour leur développement. A 

travers les coaches, LLP met le focus sur la promotion du leadership chez les jeunes filles et garçons, 

âgés entre 13-18 ans, scolarisés (collèges) ou déscolarisés. Il est attendu du LLP, au terme de 3 ans 

d’intervention, la formation de 720 jeunes et de 120 coaches et le renforcement des capacités 

institutionnelles de l’organisation Sénégalaise Sports for Education and Economic Development in Senegal 

(SEED). A terme, le LLP vise à faire émerger une nouvelle génération de jeunes leaders, acteurs du 

développement et capables de s’engager dans la vie citoyenne.  

Dans sa conception et sa mise en œuvre, le LLP a mobilisé des structures publiques et privées. A ce 

titre, la participation des ministères de la jeunesse et des sports, de l’éducation, des directions telles que 

la Direction de l’Enseignement Moyen Secondaire Général –(DEMSG)-, des structures comme l’Institut 

National Supérieur de l'Education Populaire et du Sport (INSEPS) a été notée. De même, des acteurs 

                                                           
6 Les trois composantes du YALI sont : i) Développement du leadership, ii) Dialogue et partenariat et iii) Développement de 

l’entreprenariat.  
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privés, comme Orange Sénégal, ont accompagné les activités du LLP, notamment dans l’organisation des 

camps d’entrainement de vacance qui ont touché un large public. 

L’évaluation des performances du LLP, après deux ans d’exécution, permettra de disposer d’un 

ensemble d’informations sur les progrès de l’activité et le niveau d’atteinte de ses objectifs. Dans la 

mesure où le LLP est une nouvelle activité pour l’USAID, son évaluation permettra d’identifier les forces 

et faiblesses, de formuler des recommandations et de mettre en exergue les leçons apprises. 

HYPOTHESE DE DEVELOPPEMENT ET SA MISE EN 

OEUVRE  

Pour l’USAID et la NBA, favoriser un esprit de leadership et de citoyenneté chez les jeunes à travers les 

coaches pourrait constituer un important facteur de développement personnel pour eux et pour leurs 

communautés d’appartenance. C’est à partir de ce postulat que le LLP a été élaboré pour utiliser le 

basketball comme source d’épanouissement physique et de divertissement mais aussi comme canal de 

transmission de valeurs et de compétences aux jeunes. Ce projet innovant intègre bien l’Objectif de 

Développement n°3 de la politique générale de l’USAID dans le Country Development Cooperation Strategy 

(CDCS) qui prône « Une participation citoyenne plus efficace dans la gestion des affaires publiques, aux 

niveaux national et local ». Dans la même perspective, le LLP contribue également à l’atteinte du résultat 

intermédiaire n°1 à savoir « une jeunesse mieux éduquée ». 

SOURCES D’INFORMATIONS EXISTANTES  

La liste (non exhaustive) des sources d’informations est la suivante :  

N° Type/Titre du document Date 

1 LLP Coaching Manual  19 janvier 2013 

2 Monitoring and Evaluation Framework and Performance Monitoring 

Plan  

Non précisé 

3 Final LLP Work Plan  Le 1 Mai 2014 

4 LLP Implementation Plan Mars 2015 

5 LLP Senegal Work Plan Septembre 2015 

6 Revised LLP Senegal Work Plan  Mars 2015 

7 Revised LLP Implementation Plan Mars 2015 

9 LLP Senegal Midline Assessment Report Janvier 2016 

10 LLP Senegal Annual Report and July-Sept 2015 QR Octobre 2014-Septembre 

2015 

11 LLP Senegal Annual Report and Jan-March 2015 QR Février 2014- Mars 2015 

12 LLP Senegal QR 3 2015 Final Report 1er avril au 30 juin 2015 

13 LLP Senegal Quarterly 1 Report Oct - Dec 2015 Octobre à décembre 2015 

14 LLP Program Description Non précisé 
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N° Type/Titre du document Date 

15 Liste des Contacts de LLP (lycées, collèges avec les proviseurs, les 

principaux et les professeurs d’EPS) pour Dakar et Thiès. 

Non précisé 

16 OCA Score Card Septembre 2015 

17 OCA Evaluation Form  19 aout 2013 

18 OCA Score Report  25 mars 2015 

19 Live Learn and Play PMP 1er juin 2014 

BUT, AUDIENCE ET UTILISATIONS PREVUES DES 

RESULTATS DE L’EVALUATION 

Le but de cette évaluation est de fournir à l’USAID/Sénégal et à l’USAID/Washington des informations 

sur les performances du LLP durant ses deux premières années d’exécution. Dans l’immédiat, les 

résultats de l’évaluation renseigneront surtout les progrès, les succès et les insuffisances du LLP auprès 

de ses différents cibles directs et/ou indirects (jeunes recrus, coaches, parents des inscrits au 

programme organisation locale). Le Sénégal, à travers le LLP, a servi de cadre d’expérimentation du 

modèle « Sports pour le développement ». Les conclusions et recommandations de l’évaluation de ses 

performances faciliteront le processus de décisions de l’agence sur la suite de l’Activité et sur des 

interventions futures similaires.  

De ce fait, cette évaluation des performances du LLP se situe à trois niveaux stratégiques de prise de 

décision. Son exécution est requise pour : 

Disposer d’informations sur les succès et limites des activités mises en œuvre ; 

Apprécier la pertinence de poursuivre l’appui à l’activité ; 

Renseigner sur les stratégies de pérennisation des acquis et du modèle LLP mis en place par le 

projet.  

Pour une bonne participation de toutes les parties prenantes (USAID, NBA, JSI, SEED, MEN, MJECC, 

ministère des sports, le corps de la paix des Etats-Unis, FSB, INSEPS et le conseiller spécial en sports de 

la présidence de la République du Sénégal), un atelier de présentation des résultats, conclusions et 

recommandations sera organisé après les enquêtes de terrain. Cet atelier permettra de recueillir les 

inputs sur les données de terrain en vue de les amender ou les renforcer. 

QUESTIONS DE L’EVALUATION 

Cette évaluation vise à répondre aux questions suivantes : 

Dans quelle mesure et comment l’activité LLP a développé les compétences des jeunes en leadership 

et citoyenneté ? 

Quelle est l’appréciation des communautés sur le LLP ? 

Quels sont les effets du LLP sur les capacités managériales des coaches ? Quelles sont les incidences 

du LLP sur la dimension genre (différence d’expérience entre jeunes filles/jeunes garçons, 

femmes/hommes coaches)? 
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Dans quelle mesure John Snow Inc (JSI) a contribué à renforcer les capacités institutionnelles et 

organisationnelles de SEED ? 

Dans quelle mesure la formulation et la mise en œuvre des activités liées au «Sport pour le 

développement » à travers le LLP sont-elles durables ? 

Quelles sont les leçons à tirer des stratégies de partenariat public privé (PPP) dans le cadre de LLP ? 

DESAGREGATION SELON LE GENRE ET EFFETS 

DIFFERENTIELS 

La prise en compte de la dimension genre dans cette évaluation s’inscrit en droite ligne avec les objectifs 

du projet. Dans sa conception, le LLP avait manifesté un grand intérêt pour l’adhésion des garçons mais 

également des filles dans les différents niveaux d’activités. Dès lors, les aspects genre seront intégrés 

dans cette évaluation à deux niveaux : i) une appréciation de la participation des jeunes filles dans le 

programme et ii) le niveau d’adhésion des coaches-femmes dans la formation. Sur cette base, 

l’élaboration des outils de collecte et d’analyse de cette évaluation mettra en avant une désagrégation 

entre genre (filles/garçons et hommes/femmes). L’analyse des résultats mettra aussi l’accent sur une 

comparaison de la perception et du vécu des interventions du LLP chez les jeunes garçons et chez les 

hommes coaches.  

La dimension genre est également prise en compte dans la formulation des questions d’évaluation, en 

l’occurrence les questions n°1 et n°3 où l’analyse comparera les expériences, les différences et les 

sensibilités selon le genre.  

DESIGN DE L’EVALUATION ET METHODOLOGIES 

La mise en œuvre de cette évaluation se fera en combinant les approches quantitatives et qualitatives 

pour saisir à la fois les niveaux de performance et les changements induits par le projet sur les attitudes, 

comportements et pratiques des cibles. Les opinions et appréciations des différentes parties prenantes 

seront également recueillies.  

La collecte des données et informations de l’évaluation se fera à travers trois étapes clés et 

complémentaires : revue et analyse documentaire, enquête quantitative (par questionnaire auprès des 

bénéficiaires du projet) et une enquête qualitative (entretiens, focus-group et observation) pour saisir les 

apports qualitatifs du projet. 

La revue/analyse documentaire portera sur les documents du projet (rapports 

mensuels/trimestriels/annuels du projet, etc.) pour apprécier et comparer le niveau d’exécution des 

activités et d’atteinte des cibles par rapport aux prévisions initiales.  

En complément de l’analyse de cette documentation, une collecte de données sur le terrain sera réalisée 

par le biais d’une enquête par questionnaire et la conduite d’entretiens individuels semi-structurés et de 

focus-groups auprès des jeunes filles et garçons, des enseignants et formateurs en contact avec ces 

jeunes et/ou impliqués dans le projet, de leurs parents et de leurs communautés.  

Pour les enquêtes qualitatives : A titre illustratif, pour combler les gaps identifiés lors de la 

première lecture des activités du LLP, des enquêtes qualitatives seront menées auprès des jeunes pour 

apprécier la portée et l’assimilation des apprentissages (leadership, citoyenneté, égalité des genres, 

participation communautaire). La pertinence de l’approche du modèle LLP, la qualité des performances 
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des jeunes et des coaches, la mise en pratique des acquis, la perception des parents, des communautés 

et des coaches sont autant d’indicateurs que les enquêtes vont interroger. Les données qualitatives se 

focaliseront également sur les perceptions et les avis des bénéficiaires à propos des activités menées par 

le LLP.  Il s’agira de voir auprès des différents cibles (directs/indirects) les leçons tirées de l’expérience 

LLP, dans ses points forts et ses points faibles. 

Pour les enquêtes quantitatives : Les données quantitatives à recueillir comprendront, entre autres, 

l’âge des recrus, le nombre de séances d’entrainement aux quatre dernières semaines précédant 

l’enquête, le taux de participation des jeunes aux séances d’entrainement (pour mesurer l’assiduité des 

jeunes et la régularité des entrainements).   

Dans cette perspective, des outils spécifiques et adaptés seront élaborés pour chaque méthode de 

collecte et en fonction de chaque groupe-cible : quartiers et corps enseignant/administratif des écoles, 

jeunes, autorités de l’organisation SEED et d’autres partenaires stratégiques du LLP. Pour l’enquête 

quantitative auprès des jeunes, un échantillon représentatif de 40% des effectifs de chaque type de 

bénéficiaires enregistrés à ce jour, sera déterminé avec une marge d’erreur 5%. L’échantillon sera 

déterminé de manière aléatoire parmi les listes exhaustives de chaque type de bénéficiaires. 

L’ensemble de ces enquêtes de terrains seront effectuées par les consultants sélectionnés qui seront 

appuyés par deux enquêteurs qui vont les assister dans la collecte des données. 

Globalement, l’évaluation comprendra les étapes suivantes : 

Finalisation de la revue documentaire du projet (rapports de suivi trimestriels, état des lieux à mi-

parcours, plans annuels de travail, rapports annuels d’activités) ; 

Etablissement d’un échantillon représentatif des groupes cibles ; 

Identification des personnes-ressources pour les entretiens qualitatifs notamment JSI, NBA, 

USAID/Washington, SEED, INSEPS, les ministères et directions concernés et les bénéficiaires. 

(Interviews aux USA et au Sénégal) ; 

Elaboration des outils de collecte des données ; 

Organisation d’un Technical Planning Meeting (TPM) avec l’USAID, MEP/Sénégal et les consultants ; 

Conduite d’entretiens individuels et de focus groups avec les différentes parties prenantes ; 

Participation et observation de séances d’entrainements des jeunes et des coaches ; 

Analyse des données et interprétation des résultats (synthèse et organisation des résultats avec une 

ventilation par sexe) ; 

Rédaction du rapport préliminaire (à soumettre aux différents niveaux de validation) ; 

Atelier de validation des résultats, conclusions et recommandations de l’évaluation à l’USAID qui se 

chargera de sa communication aux différentes parties prenantes ; 

Finalisation du rapport de l’évaluation sur la base des observations de MEP/Sénégal, de 

l’USAID/Sénégal, JSI, SEED, NBA, du ministère de l’Education nationale (DEMSG) et de l’atelier 

de partage des résultats. 

ANALYSE DES DONNEES 

La première étape de l’analyse des données consistera à remplir la matrice des réponses, qui est un outil 

qui permettra d’identifier et d’associer à chaque type de données spécifiques collectées une méthode et 

des techniques d’analyse.  

Le contenu des données qualitatives transcrites et codifiées vont être analysées à l’aide de Sphinx, 

STATA ou SPSS, afin de dégager les grandes tendances d’appréciation des effets du programme sur les 
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bénéficiaires. Les données qualitatives issues des entrevues et des groupes de discussion appuieront les 

résultats provenant des enquêtes quantitatives.  

Pour trianguler les différentes informations, on procédera à une analyse comparative entre les données 

de base et les indicateurs de performances issues de l'évaluation. En plus de cela, une comparaison sera 

effectuée entre les réponses collectées auprès des différents groupes. Il s’agira spécifiquement de 

comparer et d’apprécier les différents types de données (quantitatives/qualitatives). Cette approche 

permettra à la fois la vérification et la validation de la cohérence des informations mais aussi 

l’appréciation des avis et perspectives de chaque groupe ciblé. Ce procédé va permettre de minimiser 

les biais et d’augmenter la validité des résultats pour chaque question d'évaluation. 

MEP/Sénégal travaillera avec l’équipe d’évaluation pour déterminer le type de graphiques et de supports 

à utiliser pour une meilleure visualisation des résultats de cette évaluation.  

FORCES ET LIMITES  

Une documentation assez fournie a permis d’assoir de bonnes bases préalables à l’évaluation. L’existence 

de documents du projet ont permis de mieux cerner ses contours, sa démarche et ses objectifs 

(rapports de suivi, baseline, midline, OCA, manuels des coaches, etc.).  

Une des forces de cette évaluation pourrait être la diversité des acteurs impliqués dans la planification et 

l’exécution du LLP. En effet, le LLP pour anticiper sur les perspectives d’appropriation et 

d’institutionnalisation du modèle « Sport pour le développement », a élargi sa vision du partenariat en 

direction du secteur privé et d’autres acteurs institutionnels. Ce qui va permettre de diversifier les 

sources de réponses aux questions d’évaluation et faciliter la triangulation des informations et leur 

validation. 

La composition des focus group par catégorie (groupe de jeunes ventilés par sexe et groupe spécifique 

aux enseignants, séparément des jeunes ou encore des coaches pour mettre à l’aise les participants dans 

la formulation de leurs réponses) constituera une force pour la justesse des données.  Pour réduire les 

biais au niveau des outils (prise en charge de la dimension genre et perceptions des communautés), 

l’équipe d’évaluation va élaborer et adapter chaque type d’outil à un groupe cible. De plus la 

composition de l’équipe d’enquêteurs sera basée sur leur niveau de connaissances des programmes 

sport-développement et jeunesse et prendra en compte la dimension genre. Ceci sera ponctué par une 

approche de la collecte orientée vers le ciblage des communautés (parents des jeunes recrus, écoles, 

camps d’entrainements).  

LIVRABLES DE L’EVALUATION 

Les livrables attendus sont :  

Le cadre méthodologique (démarche, outils de collecte, méthodes de traitement et d’analyse) ;   

Briefing et exposé des aspects méthodologiques à l’équipe Education de l’USAID ;   

La base des données collectées auprès des jeunes recrus, des coaches et des communautés – y 

compris la base des données brutes avec le dictionnaire des données ; 

Le rapport préliminaire ; 
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Débriefing et présentation des résultats, conclusions et recommandations à l’intention de chaque 

partie prenante (USAID, partenaires publics et privés du projet, parents des jeunes recrus du 

projet, écoles et clubs) ; 

Le rapport final de l’évaluation et  

Le rapport de la rencontre de partage qui sera annexé au rapport final de l’évaluation.  

Il faut noter à ce niveau que les rapports, préliminaire et final, seront disponibles en version française et 

anglaise. 

COMPOSITION DE L’EQUIPE 

L’équipe d’évaluation sera composée d’un spécialiste en renforcement des capacités institutionnelles et 

des programmes éducatifs des jeunes, un Docteur en sociologie du développement et d’un associé en 

S&E du MEP qui va appuyer leur travail. L’équipe sera dirigée par Mme Susan Grace Upton, experte en 

évaluation participative et qualitative avec plus de vingt (20) années d’expériences dans le domaine des 

enfants, jeunes et populations vulnérables à travers l’Afrique de l’Ouest. Elle est spécialisée en 

évaluations et renforcement des capacités des ONG, OCB, communautés locales, régionales et 

internationales dans des pays de l’Afrique, de l’Amérique du Sud et de l’Asie. Susan Upton a travaillé 

dans une ONG malienne s’occupant des droits des jeunes et qui met l'accent sur le leadership des 

jeunes et de l'éducation par les pairs qui utilise le sport comme moyen de développement de la jeunesse. 

Le Dr Djibril Fall, appuiera la mission d’évaluation en tant qu’expert en développement de la jeunesse et 

en évaluation de programmes de développement pour les jeunes.  Il totalise plus de vingt-deux (22) 

d’années d’expérience de travail dans le secteur de la recherche et de l’évaluation. M. Fall ainsi que Mme 

Upton ont une grande expérience nationale et internationale dans la conduite d’évaluation de 

programme de jeunesse et développement. L’équipe d’évaluation, en dehors de ces deux consultants 

précitées, sera accompagnée par deux enquêteurs qui vont les appuyer dans la collecte et la saisie des 

données qualitatives et quantitatives auprès de différentes cibles du programme LLP. 

Mr Moussa Sy, le Chargé de l’Evaluation du MEP, contrôlera la fiabilité et la validité des données et du 

rapport final. Mame Aïssatou Mbaye, associée en S&E du MEP, appuiera l’équipe dans la prise de notes, 

l’enregistrement audio et la documentation des travaux de terrain. Tous les membres de l’équipe 

fourniront une déclaration signée attestant qu’il n’y a aucun conflit d’intérêt ou décrieront tout conflit 

d’intérêt existant. La durée de la mission d’évaluation couvrira une période de 2 mois, à compter du 05 

Avril, jusqu’au 31 Mai 2016. 

Dates Tâches/Livrables 

LOE Estimé(en jour) 

Consultant Sr 

International 

Consultant 

National 

Spécialiste Sr en 

Evaluation 

M&E 

Associé 

Chef du 

Projet 

5-8 Avril, 

2016 
Revue documentaire 1 1 1 4  

16 Avril 2016 Voyage international 1 0 0 0  

18 Avril 2016 
Réunion de planification 

Technique 
1 1 1 1  

19-21 Avril 

2016 

Développement des outils, des 

itinéraires, de la matrice des 

Réponses 

3 3 2 2 1 
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Dates Tâches/Livrables 

LOE Estimé(en jour) 

Consultant Sr 

International 

Consultant 

National 

Spécialiste Sr en 

Evaluation 

M&E 

Associé 

Chef du 

Projet 

22 Avril 2016 
Briefing initial avec l’équipe 

d’Education de l’USAID et LLP 
1 1 0 1  

23-30 Avril 

2016 

Interviews à Dakar et Thiès avec 

les parties prenantes 
7 7 0 4  

2-3 Mai 2016 
Préparer les résultats, 

conclusions et recommandations 
2 2 2 1  

4 Mai 2016 
Atelier de Présentation du cadre 

de résultats, conclusions et 

recommandations 

1 1 1 1  

5 Mai 2016 Voyage international 1 0 0 0  

05-13 Mai 

2016 

Analyse des données et 

rédaction du rapport 
7 6 0 4  

16 Mai 2016 
Revue des données et du draft 

du rapport 
0 0 4 0 1 

18 Mai 2016 
Soumission du draft du rapport à 

l’USAID 
     

1-9 Juin 2016 Finalisation du rapport 7 3 2 1 1 

10 Juin 2016 
Soumission du rapport final à 

l’USAID 
     

Total LOE Estimé 32 25 13 19 3 

PARTICIPATION DE L’USAID ET PARTENAIRES  

Durant tout le processus d’évaluation, le bureau Education de l’USAID et l’équipe MEP/Sénégal, 

respectivement Mme Sala Ba et Mr Moussa Sy seront les points focaux. Ils travailleront en étroite 

collaboration avec les consultants en charge de l’exécution de la mission. Ce staff (USAID MEP/Sénégal) 

sera présent à chaque étape de la mission pour apprécier, orienter, valider et adopter les résultats 

soumis à leur expertise technique par l’équipe d’évaluation. D’autres partenaires, notamment la NBA, le 

JSI, le SEED, le MEN, le ministère de la jeunesse, de l’emploi et de la construction citoyenne, le ministère 

des sports, le corps de la paix des Etats-Unis, la Fédération Sénégalaise de Basket-ball (FSB), l’INSEPS 

ainsi que le conseiller spécial en sports de la présidence de la République du Sénégal seront également 

interviewés en tant que parties prenantes du LLP. 

De façon indicative, il est prévu une réunion entre l’équipe d’évaluation et l’équipe Education de l’USAID 

vers le 15 avril pour clarifier les objectifs de l’évaluation et sa démarche. Des interviews également 

auront lieu avec les parties prenantes dans la seconde quinzaine du mois d’Avril. MEP/Sénégal travaillera 

en étroite collaboration avec JSI et SEED pour la planification des activités. 
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PLANIFICATION ET LOGISTIQUES  

Cette évaluation des performances du LLP mobilisera, durant tout le processus, les équipes du bureau 

Education de l’USAID et de MEP/Sénégal. La programmation et la logistique (appui technique et 

managérial) seront gérées par l’équipe du MEP/Sénégal. MEP travaillera directement avec les IPs pour 

planifier toutes les réunions et activités de terrain. En collaboration avec MEP/Sénégal, l’USAID se 

chargera de planifier les réunions avec les Officiels. 

EXIGENCES POUR LE REPORTING  

Le canevas de l’USAID pour les évaluations sera utilisé pour développer le rapport (voir le modèle en 

annexe VI). Un rapport final d’un maximum de trente-cinq pages en anglais et français, les annexes non-

inclus, sera soumis à l’USAID/Sénégal. Les annexes comprendront entre autres, le Cadre de Travail de 

l’évaluation, un narratif complet de la méthodologie incluant les outils de collecte, le rapport de l’atelier 

de présentation des résultats, conclusions et recommandations ainsi que les instruments de collecte 

développés. Il faut préciser que le chef de l’équipe est tenu de rédiger les rapports (préliminaire et final) 

en anglais. Cependant, pour les besoins de partage avec les partenaires, ces rapports seront à leur tour 

traduits en français. 

Tous les livrables produits par l’équipe d’évaluation notamment les rapports seront soumis à 

l’appréciation de l’USAID/Sénégal, et partagés avec les autres partenaires, en consultation avec 

USAID/Sénégal  

DOCUMENTS DE REFERENCE ANNEXES 

X  Calendrier d’exécution  

X  Matrice de la revue documentaire 

X  Matrice des résultats, conclusions et recommandations 

X  Matrice des réponses  

X  Budget 

X  CVs  

  Déclaration de conflit d’intérêt 

X  Politique d’évaluation de l’USAID  

X  Structure du rapport d’évaluation de l’USAID  
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AUTORISATIONS  

The undersigned hereby authorizes the following items (checked below) for the Statement of Work (SOW) 

described above: 

 

X  Completion of the SOW, as described above; 

X  SOW staffing, as described above; 

X 
 Concurrence with Contracting Officer’s Travel Approval for the Consultant(s), requested above (if 

received prior to review). 

 

[COR to either sign below or indicate approval in a return email] 

  

  

__________________________________________     _____________________ 
Contracting Officer’s Representative (COR)         Date  

Roy Geiser, or designate     

 

 

______________________________________   ____________________                                                                         

GDO Office Director, or designate     Date 
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ANNEX II:  PLAN DE TRAVAIL 
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PLAN DE TRAVAIL ET METHODOLOGIE DE 

L’EVALUATION FINALE DU « Live, Learn and Play » 

A. INTRODUCTION 

L’activité Live, Learn and Play (LLP) a pour ambition de promouvoir le développement personnel des 

jeunes et de renforcer leurs compétences en leadership et citoyenneté, à travers le basketball. 

Active dans les régions de Dakar et de Thiès, (avec des activités restreintes dans les régions de Kolda, 

Kafrine et Louga) le LLP est financé à hauteur de $1,150,000 par l’USAID et la National Basketball 

Association (NBA) et a une durée de 3 ans. Il est exécuté par John Snow Inc.(JSI), comme contractant 

principal et Sports for Education and Economic Development au Sénégal (SEED), comme sous-contractant. 

Il s’inscrit en droite ligne avec l’une des trois composantes du Young African Leaders Initiative (YALI7) qui 

est axé sur le développement du leadership. L’activité LLP est une innovation en matière de promotion de 

la jeunesse à travers l’utilisation du basketball pour leur développement. A travers les coaches, LLP met 

le focus sur la promotion du leadership chez les jeunes filles et garçons, âgés entre 13-18 ans, scolarisés 

(collèges) ou déscolarisés. Il est attendu du LLP, au terme de 3 ans d’intervention, la formation de 720 

jeunes et de 120 coaches et le renforcement des capacités institutionnelles de l’organisation Sénégalaise 

Sports for Education and Economic Development in Senegal (SEED). A terme, le LLP vise à faire émerger 

une nouvelle génération de jeunes leaders, acteurs du développement et capables de s’engager dans la 

vie citoyenne.  

Dans sa conception et sa mise en œuvre, le LLP a mobilisé des structures publiques et privées. A ce titre, 

la participation des ministères de la jeunesse et des sports, de l’éducation, des directions telles que la 

Direction de l’Enseignement Moyen Secondaire Général –(DEMSG)-, des structures comme l’Institut 

National Supérieur de l'Education Populaire et du Sport (INSEPS) a été notée. De même, des acteurs privés, 

comme Orange Sénégal, ont accompagné les activités du LLP, notamment dans l’organisation des camps 

d’entrainement de vacance qui ont touché un large public. 

L’évaluation des performances du LLP, après deux ans d’exécution, permettra de disposer d’un ensemble 

d’informations sur les progrès de l’activité et le niveau d’atteinte de ses objectifs. Dans la mesure où le 

LLP est une nouvelle activité pour l’USAID, son évaluation permettra d’identifier les forces et faiblesses, 

de formuler des recommandations et de mettre en exergue les leçons apprises. 

Pour l’USAID et la NBA, favoriser un esprit de leadership et de citoyenneté chez les jeunes à travers les 

coaches pourrait constituer un important facteur de développement personnel pour eux et pour leurs 

communautés d’appartenance. C’est à partir de ce postulat que le LLP a été élaboré pour utiliser le 

basketball comme source d’épanouissement physique et de divertissement mais aussi comme canal de 

                                                           
7 Les trois composantes du YALI sont : i) Développement du leadership, ii) Dialogue et partenariat et iii) Développement de 

l’entreprenariat.  
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transmission de valeurs et de compétences aux jeunes. Ce projet innovant intègre bien l’Objectif de 

Développement n°3 de la politique générale de l’USAID dans le Country Development Cooperation 

Strategy (CDCS) qui prône « Une participation citoyenne plus efficace dans la gestion des affaires 

publiques, aux niveaux national et local ». Dans la même perspective, le LLP contribue également à 

l’atteinte du résultat intermédiaire n°1 à savoir « une jeunesse mieux éduquée ». 

Questions de l’évaluation 

Cette évaluation vise à répondre aux questions suivantes et nous expliquons ici comment nous comptons 

répondre à ces questions : 

1. Dans quelle mesure et comment l’activité LLP a développé les compétences des jeunes en 

leadership et citoyenneté ? 

L’évaluation mènera une mini-enquête auprès des jeunes scolarisés du programme (288 filles et 288 

garçons). L’enquête aura lieu dans les 9 écoles à Dakar et les 7 écoles à Thiès. Elle portera sur des 

changements aux niveaux des idées, des comportements et la confiance en soi des élèves concernés avec 

un accent sur la citoyenneté et le leadership. 

Pour accéder aux expériences des jeunes dans les 4 clubs de LLP (205 filles, 209 garçons) nous mènerons 

des focus groupes à Thiès et à Dakar. Pour chaque club nous comptons parler de 16 jeunes (8 garçons et 

8 filles), donc un total de 64 jeunes. Les focus groupes aura lieux lors des séances d’entrainement de 

Basketball LLP, donc nous profiterons de l’occasion pour améliorer la base de données des participants 

LLP dans les clubs. Nous comptons savoir le nombre de jeunes non scolarisés ou déscolarisés et le nombre 

de jeunes travailleurs. 

Nous ferons des entretiens et/ou des focus groupes auprès des parents, des coaches, des enseignants et 

des principaux des écoles, selon leur disponibilité, afin d’écouter leurs observations par rapport à l’effet 

de LLP sur les jeunes participants. 

2. Quelle est l’appréciation des communautés sur le LLP ? 

LLP a mis l’accent sur certaines personnes au sein des communautés des jeunes, surtout leurs parents, 

leurs enseignants et leurs coaches. Nous rencontrons un certain nombre de parents au niveau des écoles 

et des clubs  afin de savoir leur appréciation de LLP. Selon le nombre de parents disponible nous utiliserons 

les entretiens individuels et les focus groupes pour faire ces échanges. 

Dans le même but, nous ferons des entretiens aussi avec des enseignants et des principaux de certaines 

écoles 

Si, en cours de nos échanges nous entendons parler des autres éléments des communautés des jeunes 

qui pourraient avoir une appréciation du projet LLP, nous ferons des efforts pour les rencontrer.   

1. a) Quels sont les effets du LLP sur les capacités managériales des coaches ?  

Nous croyons que ce n’est pas seulement les capacités managériales des coaches qui sont importants, 

mais aussi leurs capacités d’établir des bon relations avec les joueurs et les joueuses, en terme  de faciliter 

l’apprentissage et appuyer la confiance en soi, en plus de faire passer efficacement les messages de 
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citoyenneté et de compétences de vie. Pour ce raison nous comptons aussi évaluer les effets du LLP sur 

ces capacités en plus de sur les capacités managériales des coaches. 

Nous le ferons à travers plusieurs outils : 

1. Des entretiens et des focus groupes avec des coaches 

2. L’enquête auprès des élèves et les focus groupes des jeunes dans les clubs 

3. Nos échanges avec des parents et des personnels des écoles 

4. Un entretien avec les personnel de SEED, la structure responsable pour la formation et gestion des 

coaches 

b) Quelles sont les incidences du LLP sur la dimension genre (différence d’expérience entre jeunes 

filles/jeunes garçons, femmes/hommes coaches)? 

La revue documentaire nous a permis de constater l’accent mis sur le genre par les différents éléments 

du projet, entre autres la formation et le manuel des coaches, la participation des filles et des garçons 

dans le projet et le recrutement des coaches hommes et des coaches femmes.  

Lors de l’évaluation nous demanderons  

1. aux jeunes (à travers l’enquête et les  focus groupes) de s’exprimer par rapport à leurs expériences  et 

croyances et compréhension du concept genre. Des 8 focus groupes des jeunes, 2 seront 

uniquement les filles ; 2 seront uniquement des garçons ; et 4 seront des groupes mixtes. Cela va 

nous permettre à constater le niveau de confiance des jeunes dans les groupes unisexe et dans 

les groupes mixtes 

2. aux coaches femmes et aux coaches hommes de parler de leurs expériences et de leur compréhension 

des aspects genre soulignés par le projet. Nous mettrons un accent sur les leçons qu’ils font passer 

lors des séances d’entrainement en termes de citoyenneté et en termes de leur comportement 

sur le terrain.  

Les données de l’évaluation seront désagrégés et rapportés par rapport au sexe des répondants (jeunes, 

parents, coaches…)  

3. Dans quelle mesure John Snow Inc (JSI) a contribué à renforcer les capacités institutionnelles et 

organisationnelles de SEED ? 

Pour répondre à cette question nous se baserons sur les documents de l’OCA et des entretiens avec les 

personnels de JSI, SEED et l’USAID, les parties prenants clés dans ce travail. Nous demanderons à JSI de 

nous expliquer le travail qu’ils ont fait avec SEED, les résultats atteints, les défis, ce qui reste à faire et les 

propositions pour l’avenir. Nous demanderons également à SEED de nous expliquer les mêmes éléments 

et aussi à l’USAID de nous donner leur point de vue, comme c’est eux qui ont administré l’OCA. Cs 

échanges nous permettre de trianguler les informations reçues et faire un analyse de l’efficacité du travail 

de renforcement de capacité de SEED.  

4. Dans quelle mesure la formulation et la mise en œuvre des activités liées au «Sport pour le 

développement » à travers le LLP sont-elles durables ? 

Nous répondrons à cette question à deux niveaux : 
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 Sur la base des points de vues des parties prenants clés (JSI, SEED, NBA, les coaches, les écoles et 

le Groupe d’Appui Technique (TAG) du projet…) ramassés lors des entretiens et échanges de 

l’évaluation 

 Sur la base de notre analyse de l’approche LLP après avoir compris l’expérience du projet LLP au 

Sénégal 

 

5. Quelles sont les leçons à tirer des stratégies de partenariat public privé (PPP) dans le cadre de LLP ? 

Les leçons à tirer porteront sur les stratégies de partenariat public privé proposés dans la description 

originale du projet LLP, le degré de réussite de ces stratégies, d’autres stratégies introduites en cours du 

projet et des propositions venant des parties prenantes pendant l’évaluation.  

Nous baserons nos analyses sur la description du projet et des entretiens avec des parties prenantes clés 

y compris JSI, NBA, USAID, SEED, le Groupe d’Appui Technique (TAG), Orange Sénégal. 

B. DESIGNE DE L’EVALUATION ET LA METHODOLOGIE 

DE COLLECTE DES DONNEES 

La mise en œuvre de cette évaluation se fera en combinant les approches quantitatives et qualitatives 

pour saisir à la fois les niveaux de performance et les changements induits par le projet sur les attitudes, 

comportements et pratiques des cibles. Les opinions et appréciations des différentes parties prenantes 

seront également recueillies.  

La collecte des données et informations de l’évaluation se fera à travers trois étapes complémentaires :  

 Le revue et analyse des documents du projet pour apprécier et comparer le niveau d’exécution 

des activités et d’atteinte des cibles par rapport aux prévisions initiales ; 

 

 Une enquête quantitative, par questionnaire auprès des jeunes élèves du projet ; Deux 

enquêteurs vont passer à tous les 9 écoles LLP. Dans chacun des écoles les 36 élèves LLP auront 

l’occasion à participer à la passation de l’outil qui sera fait de façon anonyme. L’enquête servira 

à apprécier la portée et l’assimilation des apprentissages (leadership, citoyenneté, égalité des 

genres, participation communautaire) et l’appréciation des jeunes de leurs coaches. L’enquête 

sera complétée par la base de données, qui nous permettre à savoir l’âge et le taux de 

participation aux séances d’entrainement des élèves.   

 

 Des enquêtes qualitatives, y compris des entretiens, des focus-group et l’observation structurée 

des séances d’entrainement de basketball pour saisir les apports qualitatifs du projet. Les 

expériences et points de vue des jeunes des clubs de basketball seront recueillis à travers la 

participation de 15.5% de ces jeunes (64 personnes) dans les focus groupes. Ces focus-groups 

serviront à apprécier la portée et l’assimilation des apprentissages (leadership, citoyenneté, 

égalité des genres, participation communautaire) et l’appréciation des jeunes de leurs coaches. 
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Nous espérons également avoir l’occasion de déterminer les pourcentages des jeunes des clubs 

qui sont scolarisés ou non scolarisés. Nous avons décidé de ne pas faire l’enquête quantitative 

auprès des jeunes des clubs parce que nous n’avons pas des informations sur leur niveau 

d’alphabétisation. 

 

En complément de l’enquête quantitative et des focus groupes des jeunes, il sera organisé des 

entretiens semi-structurés individuels et des focus-groups auprès des coaches et des parents, et des 

entretiens avec des informateurs clefs qui comprennent : 

 Des enseignants et principaux des écoles,  

 JSI et SEED, les structures principales de la mise en œuvre du projet 

 Le Groupe d’Appui Technique et l’INSEPS 

 Les partenaires privés telles que le NBA des États Unis, le NBA de Sénégal, Orange Sénégal… 

La pertinence de l’approche du modèle LLP, la qualité des performances des jeunes et des coaches, la 

mise en pratique des acquis, la perception des parents, des communautés et des coaches sont autant 

d’indicateurs que les enquêtes vont interroger. Les données qualitatives se focaliseront également sur 

les perceptions et les avis des bénéficiaires à propos des activités menées par le LLP.  Il s’agira de voir 

auprès des différents cibles (directs/indirects) les leçons tirées de l’expérience LLP, dans ses points forts 

et ses points faibles. 

Les enquêtes qualitatives seront effectuées par les trois membres principaux de l’équipe de l’évaluation. 

Tableau des sources principales d’information pour répondre aux questions de l’évaluation 

Question 

d’évaluation 

Source des informations 

Jeunes Coaches Parents Ecoles SEED JSI 
TAG 

/INSEPS8 
Privés 

Compétences des 

jeunes en leadership et 

citoyenneté  

X X X X X X   

Appréciation de LLP 

des communautés 
  X X     

Capacités des coaches X X X X X X   

Dimension genre X X X X X X   

Renforcement de 

capacité de SEED 
 X   X X   

                                                           
8Institut National Supérieur de l'Education Populaire et du Sport  
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Question 

d’évaluation 

Source des informations 

Jeunes Coaches Parents Ecoles SEED JSI 
TAG 

/INSEPS8 
Privés 

Durabilité    X X  X X 

Stratégies PPP     X X X X 

Les différentes étapes de la méthodologie de l’évaluation sont les suivantes : 

 Rencontre de planification technique au niveau de MSI pour la mise au point des rôles et 

responsabilités 

 Remplissage initial de la Matrice des Réponses aux 6 questions de l’évaluation 

 Identification des sources des informations 

 Elaboration des outils de collecte des données  

 Programmation des visites terrain 

 Développement du plan de travail détaillé 

 Rencontre de planification technique avec l’USAID et MEP/Sénégal  

 Conduite de l’enquête quantitative auprès des jeunes élèves 

 Conduite d’entretiens individuels et de focus groups avec les différentes parties prenantes ; 

 Participation et observation de séances d’entrainements des jeunes et des coaches ; 

 Analyse des données et interprétation des résultats (synthèse et organisation des résultats avec 

une ventilation par sexe) ; 

 Préparation des résultats, conclusions et recommandations de l’évaluation 

 Présentation des résultats, conclusions et recommandations de l’évaluation à l’USAID ; 

 Rédaction du rapport préliminaire (à soumettre aux différents niveaux de validation) ; 

 Finalisation du rapport de l’évaluation sur la base des observations de MEP/Sénégal, de 

l’USAID/Sénégal, JSI, SEED, NBA, du ministère de l’Education nationale (DEMSG)  

 L’atelier de partage des résultats. 

D. METHODOLOGIE D’ANALYSE DES DONNEES 

Les données qui seront collectées à travers les trois (3) techniques (revue documentaire, enquête 

quantitative et enquête qualitative/observation structurée) sont de nature quantitatives et qualitatives.  

Analyse des données quantitatives 

Une partie des données quantitatives/statistiques seront collectées à partir des documents du projet 

(rapports, Compte-rendus, bases de données) et seront soumis à un traitement statistique qui 

permettra d’évaluer le niveau de couverture des cibles par le projet ainsi que les caractéristiques des 

bénéficiaires du projet.  
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Les données de l’enquête quantitative seront saisies à l’aide du logiciel Sphinx. Un masque de saisie sera 

conçu à cette fin sur la base du questionnaire de l’étude validé. A la suite de la saisie, la base de données 

sera apurée puis exportée vers SPSS pour les traitements statistiques. Les réalisations quantitatives du 

projet seront également considérées dans ce traitement statistique secondaire. Il s’agira principalement 

d’analyses univariées et bi-variées des données et statistiques du projet qui permettront également 

d’apprécier et de comparer le niveau d’exécution des activités et d’atteinte des cibles par rapport aux 

prévisions initiales.  

La seconde partie des données quantitatives sera fournie par l’enquête quantitative qui sera menée 

auprès des bénéficiaires dans l’ensemble des écoles couvertes à Dakar et Thiès.  

Les données issues de l’enquête auprès des élèves seront traitées à deux niveaux d’analyse : une analyse 

descriptive partant de la distribution des fréquences sur les caractéristiques des jeunes ayant bénéficié 

des interventions du projet. A partir d’une analyse des fréquences (basée sur des tris-à-plats des 

variables), les caractéristiques sociales et démographiques des bénéficiaires (âge, sexe, année 

d’enrôlement) seront explorées, permettant de fournir un tableau complet des bénéficiaires touchées 

par le projet. Cette analyse des fréquences permettra de présenter l’effectif des bénéficiaires touchés 

par région (Dakar, Thiès) ainsi que leurs répartitions selon l’âge, le sexe et le type d’établissement, 

éventuellement.  

L’analyse descriptive sera également utilisée par documenter les changements apportés par le projet 

chez les bénéficiaires à travers les réponses narratives et, au besoin, dans leurs familles à partir des 

produits des entretiens et focus-groups. Elle permettra ainsi de présenter les changements majeurs 

rapportés par les jeunes en comparant les périodes avant/après de leur participation au programme LLP. 

Un second niveau de traitement des données quantitatives utilisera les traitements bi-variées et/ou 

multivariées qui procéderont par un croisement des variables indépendantes (région, sexe, âge) aux 

différents changements rapportés par les jeunes à travers l’enquête par questionnaire.  

Analyse des données qualitatives 

Les données qualitatives tirées des entretiens semi-structurés et des focus-groups compléteront les 

données de l’enquête par questionnaire ainsi que les statistiques collectées des rapports du projet.  

La maitrise des valeurs et apprentissages reçus à travers les séances d’entrainement sur la citoyenneté, 

le leadership, l’égalité des genres et sur la participation communautaire seront évalués à travers les 

données tirées des entretiens et focus réalisés auprès des jeunes dans les clubs, des parents des 

bénéficiaires, des coaches et de toutes les autres parties prenantes du projet.  

L’analyse thématique sera utilisée pour le traitement initial des produits des entretiens et focus-groups. 

Elle permettra de compléter et d’enrichir sur les différents thèmes, les données descriptives issues de 

l’enquête par questionnaire. L’analyse de contenu complètera l’analyse thématique exploratoire et 

permettra d’aller au- delà de la simple description des pratiques et changements pour identifier les 

aspects les plus saillants ou illustratifs de ces changements.
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Analyse des données d’observation 

Les données d’observation seront utilisées pour renforcer et compléter la description des pratiques aussi bien des élèves et des coaches, ainsi 

que leurs interactions in situ. 

Questions d’évaluation 
Techniques 

d’enquêtes 
Outils 

Types de 

données 

Plan d’analyse des 

données 
Commentaires 

Dans quelle mesure et 

comment l’activité LLP a 

développé les compétences des 

jeunes en leadership et 

citoyenneté ? 

Enquête par 

quest 

Entretiens SS 

Focus-groups 

Observation 

Questionnaire 

Guides ESS et 

focus 

Fiche 

d’observation 

Quanti / 

Statistiques 

Quali / 

Corpus 

Descriptives 

Analyses descriptives 

Univariées / bi-variées 

Analyse thématique et 

analyse de contenu 

 

Analyse des données quantitatives 

Analyse des fréquences qui permettra de 

décrire les caractéristiques sociales et 

démographiques des bénéficiaires (âge, sexe, 

année d’enrôlement).  

 

L’analyse des fréquences permettra également 

de présenter les changements majeurs 

rapportés par les jeunes en comparant les 

périodes avant/après de leur participation au 

programme LLP. 

 

En outre, une analyse bi-variée sera faite par le 

croisement de variables lourdes (âge, sexe, 

région) aux différents changements rapportés 

par les jeunes dans cette enquête. 

Quelle est l’appréciation des 

communautés sur le LLP ? 

Entretiens SS 

Focus-groups 

Guides ESS et 

focus 
Qualitatives 

Analyse thématique et 

analyse de contenu 

Quels sont les effets du LLP sur 

les capacités managériales des 

coaches ? 

Entretiens SS 

Focus-groups 

Observation 

Guides ESS et 

focus 

Fiche 

d’observation 

Qualitatives 

Descriptives 

Analyse thématique et 

analyse de contenu 

Analyses descriptives 

Quelles sont les incidences du 

LLP sur la dimension genre ? 

Entretiens SS 

Focus-groups 

Observation 

Guides ESS et 

focus 

Fiche 

d’observation 

Quantitatives 

Qualitatives 

Analyse thématique et 

analyse de contenu 

Analyses descriptives 

Analyse des données qualitatives 

L’analyse thématique sera utilisée pour le 

traitement initial des produits des entretiens et 

focus-groups. Elle permettra de compléter et 

d’enrichir sur les différents thèmes, les données 

descriptives issues de l’enquête par 

questionnaire. L’analyse de contenu complètera 

l’analyse thématique exploratoire et permettra 

d’aller au- delà de la simple description des 

pratiques et changements pour identifier les 

aspects les plus saillants ou illustratifs de ces 

changements.  

Dans quelle mesure JSI a-t-il 

contribué à renforcer les 

capacités institutionnelles et 

organisationnelles de SEED ? 

Entretiens SS 

Focus-group 

Guides ESS et 

focus 

Quantitatives 

Qualitatives 

Analyse thématique et 

analyse de contenu 

Analyses descriptives 

Dans quelle mesure la 

formulation et la mise en 

œuvre des activités liées au 

« Sport pour le 

développement » à travers le 

LLP sont-elles durables ? 

Entretiens SS 

Focus-groups 

Guides ESS et 

focus 
Qualitatives 

Analyse thématique et 

analyse de contenu 

Analyses descriptives 
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Questions d’évaluation 
Techniques 

d’enquêtes 
Outils 

Types de 

données 

Plan d’analyse des 

données 
Commentaires 

Quelles sont les leçons à tirer 

des stratégies de partenariat 

public privé (PPP) dans le cadre 

de LLP ? 

Entretiens SS 

Focus-groups 

Guides ESS et 

focus 
Qualitatives  

Analyse des données d’observation 

Les données d’observation seront utilisées pour 

renforcer et compléter la description des 

pratiques aussi bien des éléves et des coachs, 

ainsi que leurs interactions in situ. 
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E. PLAN DE TRAVAIL 

Le plan de travail a été conçu afin d’assurer que l’équipe puise fournira le rapport final le 2016. Cela ne 

permet aucun retard à différentes étapes de l’évaluation.   

Le programme pour la collecte des données sur le terrain : 

Jour Activités 

Lundi 18 avril Planification technique MSI 

Mardi 19  
Développement des outils et la matrice 
des réponses 

Visite à JSI Dakar 

Mercredi 20  
Développement des questions et 
logistiques pour l’enquête 

Observation d’une séance 
d’entrainement LLP 

Jeudi 21  
Développement des guides d’entretien et 
les itinéraires pour les focus groupes et 
entretiens 

Production du plan de travail 

Vendredi 22  
Briefing initial de l’équipe d’éducation de 
l’USAID 

Préparation du travail terrain – 
rencontre des enquêteurs 

Samedi 23 Observation de tournoi LLP  

Lundi 25  Préparation des enquêteurs Test de l’outil de l’enquête 

Mardi 26  
Finalisation de l’outil et préparation des 
fiches de l’enquête  

Préparation des focus groupes 

Mercredi 27  Enquête Dakar 
10h00 Entertain SEED Thiès  
16h00 Club de Thiès  

Jeudi 28  Enquête Thiès 10h00 Coaches de Thiès 

Vendredi 29  Enquête Thiès 16h00 call JSI Washington 

Samedi 30  Enquête Dakar 
10h00 Club ASFA 
16h30 Club de Grand Yoff 

Dimanche 01  10h00 BOPP Dakar 

Lundi 02 mai Enregistrement et analyse des données Club de Dakar 4 ? 

Mardi 03  Enregistrement et analyse des données Entretiens à programmer : voie en bas  

Mercredi 04  Entretiens à programmer : Voir en bas 
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Jour Activités 

Jeudi 05 
Entretiens à Programmer : Personnel des écoles, parents d’élèves ; coaches des 
écoles 
TAG, Orange, INSEPS. Fédération de Basketball 

Vendredi 06 
mai 

Préparation des Résultats, Conclusions et Recommandations 
Samedi 07 

Lundi 09 Atelier de présentation du cadre de Résultats, Conclusions et Recommandations 

 

Aux dates clés suivantes, l’équipe de l’évaluation fournira :  

 Le plan de travail, la méthodologie de l’évaluation et les outils le 22 avril; 

 Un briefing préliminaire le 09 mai 2016 

 Le projet du rapport le 23 mai 2016; 

 Le rapport final le 13 juin 2016 

USAID fournira leur feedback et commentaires sur le projet du rapport le 06 juin 2016.  

Un chronogramme global des activités de l’évaluation est joint en Annexe A.  
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ANNEXE A: Chronogramme des activités de l’évaluation 

Etape du travail 

Période 

17 - 23 
avril 

24-30 
avril 

01 -07 
mai 

08-14 
mai 

 

15-21 
mai 

22-28  
mai 

29 mai 
– 04 juin 

 

05-11 
juin 

12-18 
juin 

Réunion de planification Technique x         

Développement des outils, des 

itinéraires, de la matrice des Réponses 
x         

Briefing initial avec l’équipe d’Education 

de l’USAID et LLP 
x         

Interviews à Dakar et Thiès avec les 

parties prenantes  x x       

Préparer les résultats, conclusions et 

recommandations 
  x       

Atelier de Présentation du cadre de 

résultats, conclusions et 

recommandations 
   x      

Analyse des données et rédaction du 

rapport 
   x x     

Revue des données et du projet du 

rapport 
     x    

Soumission du projet du rapport à 

l’USAID 
     x    

Finalisation du rapport        x  

Soumission du rapport final à l’USAID         x 
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ANNEXE B:  Matrice des Réponses  

Questions 

d’Evaluation 

Type de 

réponse/ 

Evidences 

nécessaire 

(Cochez un ou 

plusieurs, si 

approprié) 

Méthodes pour la Collecte des données, 

Ex. Enregistrement, Observation Structurée, 

Entrevues avec des informateurs clés, Mini-enquête9 Echantillonnage 

ou approche de 

la sélection, 

(si nécessaire) 

Méthode d’analyse des 

données. Ex. Méthodes 

d’analyse des données 

Fréquence des 

Distributions, Analyses des 

tendances, Cross-

Tabulations, Analyse des 

Contenus 

Source(s) de données Méthode 

1) Dans quelle 

mesure et 

comment l’activité 

LLP a développé 

les compétences 

des jeunes en 

leadership et 

citoyenneté ? 

(Autres effets ?) 

 Oui/Non 

Documents du projet : Revue 

documentaire des principaux 

rapports  

Utilisation des résultats 

des enquêtes du projet 

(comparaison) 

Revue des Manuels de 

formation 

Analyse des base de 

données 

Mini enquête 

dans tous les 9 

écoles, avec 

ceux des 36 

jeunes de LLP 

qui sont à 

l’école le jour 

de l’enquête 

 

Des focus 

groupes dans les 

4 clubs de LLP 

Tableaux descriptifs : 

pour présenter les premiers 

résultats  

Analyse uni variée 

Analyse bi-variée 

Analyse multi-variée 

Analyse corrélative des 

variables : apprécier le lien 

entre les séances 

d’entrainement (contenue 

et régularité) avec les 

capacités des jeunes 

(leadership et citoyenneté).  

Analyse de contenu : les 

informations issues des 

entretiens individuels et 

focus-group.  

Présentation des 

tendances des 

performances des jeunes et 

des appréciations des 

X Description 

X 
Comparaison

10 

X Explication11 

Séances d’entrainement de 

BB coaching 
Observation structurée 

Jeunes à l’école : 

Questionnaire  
Mini-enquête  

Personnelle d’écoles : Guide 

d’entretien 

Interview Semi-Structuré 

(ISS) 

Jeunes aux clubs de basket-

ball :  

Guide d’entretien 

Focus groupe 

Parents : Guide d’entretien ISS / Focus groupe 

Coaches : Guide d’entretien ISS / Focus groupe 

Communautés : Guide 

d’entretien 
ISS / Focus groupe 

                                                           
9 Les données issues des évaluations sont des livrables et les méthodes doivent indiquées comment les données seront collectées, ex., pour les focus groups USAID requiers une 

transcription. 
10 Comparison – to baselines, plans/targets, or to other standards or norms 
11 Explanation – for questions that ask “why” or about the attribution of an effect to a specific intervention (causality) 
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Questions 

d’Evaluation 

Type de 

réponse/ 

Evidences 

nécessaire 

(Cochez un ou 

plusieurs, si 

approprié) 

Méthodes pour la Collecte des données, 

Ex. Enregistrement, Observation Structurée, 

Entrevues avec des informateurs clés, Mini-enquête9 Echantillonnage 

ou approche de 

la sélection, 

(si nécessaire) 

Méthode d’analyse des 

données. Ex. Méthodes 

d’analyse des données 

Fréquence des 

Distributions, Analyses des 

tendances, Cross-

Tabulations, Analyse des 

Contenus 

Source(s) de données Méthode 

SEED et JSI: Guide d’entretien 
Entrevues informateurs 

clés 

communautés (parents, 

coaches, communautés et 

écoles).  

 

2) Quelle est 

l’appréciation des 

communautés sur 

le LLP ? 

 Oui/Non 

Documents du projet : Revue 

documentaire des principaux 

rapports 

Soulignés des points 

significatifs 
  

X Description 

 Comparaison 

X Explication 

  

Communautés  (Parents et 

personnels des écoles): Guide 

d’entretien,  

ISS /Focus groupe  des 

parents et personnels 

des écoles (autres s’il y 

en a) 

Tirage aléatoire 

ou choix 

raisonné 

Analyse des contenus 

/présentation des tendances 

3a) Quels sont les 

effets du LLP sur 

les capacités 

managériales des 

coaches ?  

 

(Seulement 

managériales ??) 

 Oui/Non Documents du projet : Revue 

documentaire des principaux 

rapports  

 

 

  

X Description 

X Comparaison 

X Explication 

Coaches : Guide d’entretien 
ISS / Focus groupe 

 

Jeunes à l’école : 

Questionnaire: 

Mini-enquête 

 

Jeunes aux clubs  Guide 

d’entretien 

Focus groupe 

 

SEED : Guide d’entretien 
Entrevues informateurs 

clés 

Enseignants : Guide 

d’entretien 
ISS 
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Questions 

d’Evaluation 

Type de 

réponse/ 

Evidences 

nécessaire 

(Cochez un ou 

plusieurs, si 

approprié) 

Méthodes pour la Collecte des données, 

Ex. Enregistrement, Observation Structurée, 

Entrevues avec des informateurs clés, Mini-enquête9 Echantillonnage 

ou approche de 

la sélection, 

(si nécessaire) 

Méthode d’analyse des 

données. Ex. Méthodes 

d’analyse des données 

Fréquence des 

Distributions, Analyses des 

tendances, Cross-

Tabulations, Analyse des 

Contenus 

Source(s) de données Méthode 

Observation séance de BB Observation structuré 

3b) Quelles sont 

les incidences du 

LLP sur la 

dimension genre 

(différence 

d’expérience entre 

jeunes filles/jeunes 

garçons, 

femmes/hommes 

coaches)? 

 Oui/Non 

Documents du projet :  
Revue documentaire des 

principaux rapports 

  

X Description 

 Comparaison 

X Explication 

Séances d’entrainement de 

BB coaching 
Observation structurée 

Jeunes à l’école : 

Questionnaire 
Mini-enquête 

Enseignants : Guide 

d’entretien 

Interview Semi-Structuré 

(ISS) 

Jeunes aux clubs de basket-

ball : 

Guide d’entretien 

Focus groupe 

Parents : Guide d’entretien ISS / Focus groupe 

Coaches : Guide d’entretien ISS / Focus groupe 

Communautés : Guide 

d’entretien 
ISS / Focus groupe 

SEED : Guide d’entretien

  

Entrevues informateurs 

clés 
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Questions 

d’Evaluation 

Type de 

réponse/ 

Evidences 

nécessaire 

(Cochez un ou 

plusieurs, si 

approprié) 

Méthodes pour la Collecte des données, 

Ex. Enregistrement, Observation Structurée, 

Entrevues avec des informateurs clés, Mini-enquête9 Echantillonnage 

ou approche de 

la sélection, 

(si nécessaire) 

Méthode d’analyse des 

données. Ex. Méthodes 

d’analyse des données 

Fréquence des 

Distributions, Analyses des 

tendances, Cross-

Tabulations, Analyse des 

Contenus 

Source(s) de données Méthode 

JSI : Personnelle de la structure 

Guide d’entretien   

Entretiens informateurs 

clés, 

4) Dans quelle 

mesure John Snow 

Inc (JSI) a 

contribué à 

renforcer les 

capacités 

institutionnelles et 

organisationnelles 

de SEED ? 

 Oui/Non 

Documents du projet : 

Revue documentaire des 

principaux rapports   

Analyse des données de 

référence sur 

l’organisation, des 

résultats et scores 

enregistrés par l’OCA 

(entre le baseline et le 

dernier rapport 

d’activités).  
 

Analyse de contenus, grille 

d’analyse des capacités 

institutionnelles, 

organisationnelles, 

managériales, etc.  

Analyse comparative des 

performances de SEED 

avant et après l’intervention 

de JSI :  

X Description 

X Comparaison 

X Explication 
SEED : Personnelle de la 

structure. 

Guide d’entretien  

Entretiens informateurs 

clés, 

Observation  

Evaluation des 

performances 

institutionnelles et 

managériales de SEED 

JSI : Personnelle de la structure 

Guide d’entretien   

Entretiens informateurs 

clés, 

Observation 

Les stratégies de 

renforcement des capacités 

de SEED et les conclusions 

tirées de cette activité. 

5) Dans quelle 

mesure la 

formulation et la 

mise en œuvre des 

activités liées au 

«Sport pour le 

développement » à 

travers le LLP 

sont-elles 

durables ? 

 Oui/Non 
Documents du projet : Revue 

documentaire 

 

Analyse des principaux 

rapports   
 

Analyse des tendances 

Analyses des contenus 
X Description 

 Comparaison 

X Explication Groupe d’Appui Technique 

(TAG) Guide d’entretien 

Entretien des 

informateurs clé 
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Questions 

d’Evaluation 

Type de 

réponse/ 

Evidences 

nécessaire 

(Cochez un ou 

plusieurs, si 

approprié) 

Méthodes pour la Collecte des données, 

Ex. Enregistrement, Observation Structurée, 

Entrevues avec des informateurs clés, Mini-enquête9 Echantillonnage 

ou approche de 

la sélection, 

(si nécessaire) 

Méthode d’analyse des 

données. Ex. Méthodes 

d’analyse des données 

Fréquence des 

Distributions, Analyses des 

tendances, Cross-

Tabulations, Analyse des 

Contenus 

Source(s) de données Méthode 

SEED : Personnelle de la 

structure. 

Guide d’entretien  

 

Entretiens informateurs 

clés, 

Observation  

JSI : Personnelle de la structure 

Guide d’entretien   

 

Coaches, clubs, ecoles, 

Entretiens informateurs 

clés, 

Observation 

6) Quelles sont les 

leçons à tirer des 

stratégies de 

partenariat public 

privé (PPP) dans le 

cadre de LLP  

 Oui/Non 
Documents du projet : Revue 

documentaire des principaux 

rapports   

PPP Coordination 

Template 

 

 

Analyses des réponses de 

différentes parties 

prenantes  

 Description 

 Comparaison 

 Explication 

JSI : Personnelle de la structure 

Guide d’entretien   

Entretiens informateurs 

clés, 

SEED : Personnelle de la 

structure. 

Guide d’entretien  

Entretiens informateurs 

clés  

NBA/NY  

 
  

Association of Mayors of 

Senegal? 
   

 
  Orange? AMSA    
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ANNEXE C: Rôles et Responsabilités des membres de l’équipe 

Personne / Role Responsabilités 

Sue Upton 

Lead evaluator (Consultant) 

Chef d’équipe pour 
1. La conception des outils 
2. Les travaux terrain 
3. La préparation et présentation des résultats, 

conclusions et recommandations 
4. La rédaction du rapport 

Aïssatou Mbaye 

MEP Data analyst and evaluation assistant 

Synthèse des documents 
Programmation des rencontres 
Appui dans la conception des outils 
Appui travaux terrain (focus groupes / entretien 
des informateurs clés) 
Analyse des données 

Souleymane Barry 

MEP Research Officer 

Appui dans la conception des outils 
Appui travaux terrain (focus groupes / entretien 
des informateurs clés) 
Analyse des données, particulièrement l’analyse 
quantitative 

Enquêteurs 
Deguene Diouf 
Oumar ANNE 

Passation de l’enquête auprès des élèves 

Agents de saisie 
Aichatou Laye Diouf 
Abdoulaye CISSE 
Penda Fall 
Mingue Diouf 

Saisie des données 

Statisticien 
Ibrahima MBALLO 

Apurement et traitements statistiques 
Analyse des données 

Moussa SY 
MEP Senior Evaluation Specialist 

Appui à la conception des outils et l’analyse des 
données 

Lisa Slifer-Mbacke 
MEP COP 

Communication USAID 
Facilitation et gestion du processus 
Assurance de qualité 
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ANNEX III: EVALUATION CALENDAR 

 

Day Activities 

Monday, April 18  Technical Planning Meeting MEP/MSI  

Tuesday, April 19  
Development of the work plan and “Getting to Answers” matrix 

Discussion with JSI – Dakar 

Wednesday, April 20  

Development of data collection tools  

Organization of interview schedules and survey dates 

Observation of basketball coaching session at Blaise Diagne school 

Thursday, April 21  
Development of data collection tools  

Organization of interview schedules and survey dates 

Friday, April 22 
Initial briefing with USAID 

Finalization of work plan, tools and schedules  

Monday, April 25  
Preparation of survey researchers to use the survey questionnaire 

Test of the questionnaire at Yavuz Selim school 

Tuesday, April 26  
Finalization of the questionnaire in the light of the test, Preparation of survey 

forms and interview guides 

Wednesday, April 27  

Main evaluation team travels to 

Thiès 

Meeting with SEED team  

Interviews with youth, coach and 

parents at Thiès basketball club 

Questionnaire researchers visit schools in 

Dakar : 

Ahmet Sy Malick, David Diop, Talibou Dabo, 

Scat Urban 

Thursday, April 28  

Group interview with LLP 

coaches in Thiès 

Interviews with parents, and 

school personnel at Montrolland 

middle school 

Questionnaire applied in schools in Dakar and 

Thies: 

ISM, Montrolland, Limo Rufisque,  

Malick Sy 

Friday, April 29  
Writing weekly update report for 

USAID 

Questionnaire applied in schools in Thies:  

Diakhao Base, Ballabey, Yavuz Selim, RIAOM 

Saturday, April 30  

Visits to Dakar basketball clubs, 

interviews with youth, parents, 

coaches 

Club ASFA 

Club de Grand Yoff 

Questionnaire applied in schools in Dakar: 

Kennedy, Blaise Diagne, Halwar 

Sunday, May 1 Visits to BOPP basketball club in Dakar,  interviews with youth, parents, coaches 

Monday, May 2  
Interviews with: Mrs Faye Beye Kassé DEMSG (Ministry of Education) 

Mamadou Fall, National Federation of Basketball; Phone call to JSI Washington  

Tuesday, May 3  

Interviews with: Mr Haidera, Ministry of Education 

Mrs Diallo,  Ministry of Sport  

Principal of Talibou Dabo school, other staff, parents, coach 

Sala Ba and Tidiane Wone USAID  

Wednesday, May 4  
Interviews with: Djibril Seck, Director of INSEPS + INSEPS LLP interns 

Principal and coach at Kennedy school 

Thursday, May 5 Public holiday. Phone interview with ex COP for JSI  

Friday, May 6 Preparation of Results, Conclusions and Recommendations and  

Saturday, May 7 Preparation of presentation of initial findings to USAID and other stakeholders  

Monday, May 9 Presentation of initial findings to USAID and other stakeholders 
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ANNEX IV: DATA COLLECTION INSTRUMENTS 

SURVEY QUESTIONNAIRE 

Evaluation des performances du Projet Live, Learn & Play dans les régions de Dakar et 
Thiès  

 

 

QUESTIONNAIRE ELEVES 

 

 

Identification : 

Ecole : ……………………………………………………...Région …………………….. 

 

Date d'enquête |__|__|/|__|__|/|__|__|__|__| 

 

Nom de l'enquêteur/enquêtrice : ……………………………………………………………………… 

 

Passation du questionnaire : Heure début : |___|___| H |___|___| mn    / Heure fin : |___|___|H |___|___| mn    
  

        
 

Demande de consentement éclairé 

Bonjour, je m’appelle…………………...……….., je travaille pour le compte de MEP-Sénégal basé 

à Dakar. Nous menons actuellement une étude pour évaluer les réalisations et résultats du projet 

Live, Learn & Play (LLP) auprès des jeunes ayant participé à ce projet. Ce projet avait mené diverses 

activités au profit des jeunes dans des écoles et clubs de basketball à Dakar et à Thiès.  

Nous sommes là pour rencontrer des jeunes et certains parents de ceux qui ont pu bénéficier des 

activités du projet dans le but de recueillir leurs opinions et appréciations sur les réalisations.   

Aussi, sommes-nous intéressés à recueillir vos avis sur ces questions afin de voir ce qu’il faudrait 

faire pour améliorer les choses dans le futur pour des projets similaires.  

Votre participation à cette étude est importante ; elle permettra à MEP-Sénégal et à l’USAID, dans 

le cadre de ses activités, de prendre en compte vos opinions et besoins pour pouvoir améliorer 

davantage les projets futurs. Cet entretien sera strictement anonyme et confidentiel. Votre nom 

ne sera mentionné nulle part. Vous êtes libres de participer ou de ne pas participer. 

Acceptez-vous de participer ? OUI  NON  
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  CARACTERISTIQUES SOCIODEMOGRAPHIQUES 
 
Q101. Sexe :   Garçon      Fille  
 
Q102.  Age : |___|___| 
 
Q103.  Classe : ……………………………………………….. 
 
Q104.  Situation matrimoniale :                 Etes-vous marié (e) :       Oui                Non             
 
Q105. Année d’enrôlement dans le programme LLP                 2014               2015            2016      
 
Q106. Combien de séances d’entrainement avez-vous raté sur les quatre dernières séances 
d’entrainement ? 
 

0     1     2     3     4       

 
Si vous avez raté des séances pouvez-vous nous dire les raisons ……………………………………. 
 
 

I.  CHANGEMENTS D’IDEES ET DE COMPORTMENTS 
Q201. Votre participation au projet LLP vous-a-t-elle permit d’apprendre quelque chose que vous ne saviez 
pas avant ?   
                      Oui                Non                       

 
Q201a. Si oui, veuillez donner un exemple concret en complétant la phrase suivant : 
 

 Avant ma participation au programme LLP je ne savais pas l’importance de……………………………    
………………mais maintenant je crois que……………………………………….  
Q202.Votre participation au projet LLP a-t-elle changé quelque chose dans votre confiance en vous-même 
à faire des choses ?    
                     Oui               Non     

                   
Q202a. Si oui, veuillez donner un exemple concret en complétant la phrase suivante :  
 

 Avant LLP je n’avais pas confiance en moi pour ………………………………………………….. 
mais depuis ma participation à LLP je ………………………………………………………………   ….. 
Q203. Est-ce que votre participation au projet LLP a changé quelque chose dans vos habitudes, même sur 
une seule chose ?     
                      Oui              Non                        

 
Q203a. Si oui, veuillez donner un exemple de chose en complétant la phrase suivante :  

 Avant de participer à LLP j’avais l’habitude de………………………………………………………… 
mais maintenant je ………………………………………………………………………………………….  
 
Q204. Y’a-t-il un objectif personnel que vous avez atteint par votre participation au projet LLP ?      
                      Oui               Non                        

 
Q204a. Si oui, complétez la phrase suivante :   
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L’objectif personnel que j’ai atteint : ………………………………………………………………….  
Q204b. Complétez la phrase suivante :       
L’objectif personnel atteint dans le cadre de LLP dont je suis le plus fier :……………………………….. 
Q205. Y’a-t- il un objectif personnel fixé que vous n’avez pas atteint dans le cadre de votre participation à 
LLP ?      
                      Oui               Non                        

 
Q205a. Si oui, complétez la phrase suivante :    

Un objectif personnel que je n’ai pas atteint………………………………………………………….. …. 
Q206. Parmi les objectifs personnels (atteints ou pas) dans le cadre de LLP, y’a-t-il eu un objectif qui a été 
particulièrement difficile pour vous ?       
                      Oui               Non                        

 
Q206a. Si oui, complétez la phrase suivante : 

Mon objectif personnel qui a été le plus difficile ……….……………………………………….  
Q207 Votre participation au projet LLP a-t-elle changé quelque chose dans la façon dont des membres de 
votre famille parlent de vous ?     
                     Oui               Non                        

 
Q207a. Si oui, complétez la phrase suivante :  

 Avant ma participation à LLP,  des membres de ma famille disaient que j’étais …………………………. 
…………………………, mais maintenant ils disent que je suis……………………… 
Q208 Votre participation au projet LLP a-t-elle changé quelque chose dans la façon dont des membres de 
votre famille vous traitent ?     
                     Oui               Non                        

 
Q208a. Si oui, complétez la phrase suivante :  

 Avant ma participation à LLP, des membres de ma famille  ……………………………………………, 
mais maintenant ils ……………………………………………… 
Q209. Depuis votre intégration au projet LLP, vous est-il arrivé d’appuyer votre communauté (quartier, 
village, etc.) d’une manière quelconque ? 

 Oui               Non                        

 
Q209a. Décrire selon votre cas personnel :  

i) Oui, j’ai appuyé ma communauté de la façon suivante …………………… 
ii) Non, je n’ai pas encore eu l’occasion d’appuyer ma communauté parce que  

…..………………………….…………….……………………………………………………..  
Q210. Un bon citoyen aide les autres. Donner 3 autres caractéristiques de participation citoyenne :  

i) ………………………………..………….. ii) …………………………………………….  
iii)  …………………………………………………………………………………………… 

III.    A PROPOS DE VOS COACHES LLP  
 
Q301. Mes coaches sont au nombre de : ……………………………….      
  
 Répartis ainsi : Hommes….  ……..         Femmes………….       
 

Q302. Ce que j’aime le plus chez mes coaches ……………………………………………………………  
Q303. Ce que je n’aime pas chez mes coaches ……………………………………………………… 
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Q304. Un conseil que j’aimerai donner à mes coaches pour les aider à améliorer leur travail : 
…………………………………………………………………………………………………………….…  

Q305. Je note le coaching que j’ai reçu dans le cadre de LLP    ………   / 10 (de 1 à 10 ou 1 est le plus faible 
et 10 et le meilleur) 
 

IV.    INDIQUEZ SI VOUS TROUVEZ LES PHRASES SUIVANTES VRAIES OU FAUSSES  
 
Q401. La plupart des filles ont la même force physique que la plupart des garçons :    Vrai     Faux  
Q402. Les filles et les garçons ont le même droit à étudier :     Vrai       Faux  
Q403. Les hommes, les garçons, les femmes et les filles peuvent être de bons leaders :   Vrai      Faux  
Q404. La violence peut résoudre efficacement des problèmes au sein de la famille :         Vrai       Faux  
Q405. Si une fille  dit « non » à une approche sexuelle, le garçon doit respecter son  choix :   Vrai  Faux  
Q406. A travers mes expériences, je trouve que les filles sont en général favorisées par rapport aux 
garçons :                                 Vrai        Faux  

V. APPRECIATIONS GENERALES 
Q501. Qu’avez-vous le plus apprécié dans le programme LLP ?  ……………………… 
Q502. Y’a-t-il d’autres changements importants pour vous que votre participation au programme 
LLP a apporté dans votre vie ? 

1. 1 Oui              2 Non                        

Q502a. Si oui, lesquels ……………………………………………………………………………………..   
Q503. Avez-vous d’autres choses à ajouter 

Nous vous remercions beaucoup de nous avoir accordé de votre temps pour participer à cette 
discussion ! 
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QUALITATIVE INTERVIEWS TOOLS 

Comment avez-vous trouvé l’expérience de LLP ?  

Qu’est-ce que vous a plu ? 

Qu’est-ce que vous avez appris ? 

Est-ce que LLP vous a donné des nouvelles idées ? Lesquelles ? 

Est-ce que votre comportement à changer à cause de LLP ? Comment ?  

Croyez –vous que vos familles ou vos enseignements ont constatés des changements dans vos 

comportements ? Comment vous le connaissez ? 

Demander des questions d’approfondissement par rapport à la citoyenneté et le leadership, par exemple : 

Est-ce que vous pouvez nous donner des exemples du comportement d’un bon citoyen ou d’une bonne 
citoyenne ? 

Qui peut nous dire des exemples de  ce qu’il ou elle a fait pour être un bon citoyen / une bonne citoyenne ? 

Est-ce que dans le cadre de LLP vous avez atteint des objectifs personnels ? Lesquelles ? 

Avez-vous eu des occasions d’appuyer votre communauté ? Comment ? 

Avez-vous plus de confiance en soi maintenant que vous aviez avant de participer à LLP ? Pourriez-vous 
nous donner des exemples ?   

Nous aimerions parler de vos coaches : 

 Vous avez travaillé avec combien de caches dans le cadre de LLP ? Des hommes ou des femmes ? 

Qu’est-ce que vous avez aimé le plus de leur façon de travailler ? 

Est-ce que vous avez des conseils pour les coaches pour les aider à perfectionner leur travail ? 

Est-ce que vous aimeriez être comme ton coach ?  Est-ce qu’il ou elle est un bon model ? 

Genre – Je vais vous dire des phrases et il faut dire si vous croyez que le phrase et vraie ou faux : 

La plupart des femmes ont la même force physique que la plupart des hommes  

Les filles et les garçons ont le même droit à étudier 

Les hommes, les garçons, les femmes et les filles peuvent être de bons leaders  

La violence peut résoudre efficacement des problèmes au sein de la famille 

Si une fille dit « non » à une approche sexuelle, le garçon doit respecter son  choix 

Si une élève fait une approche sexuelle à un enseignant, l’enseignant doit dire « non » 

A travers mes expériences, je trouve que les filles sont en général défavorisées par rapport aux garçons  

Qu’avez-vous le plus apprécié dans le programme LLP ?   

Y’a-t-il d’autres changements importants pour vous que votre participation au programme LLP a apporté 
dans votre vie ?  

Avez-vous des questions pour nous ?   
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Guide d’entretien (individuel ou focus) avec parents d’enfants participants à LLP 

Comment comprenez-vous les objectifs du projet LLP ? 

Votre enfant participe à quelle régularité ? 

Est-ce que vous avez constaté des effets du projet sur lui ? Lesquelles (négatifs ou positifs)? 

S’il y en a, indiquez des exemples de votre enfant dans le rôle de leader et /ou de bon citoyen – 

peut-être des occasions ou il/elle a aidé sa communauté ? 

Est-ce que vous êtes en contact avec des coach de LLP ? 

Comment trouvez-vous leur travail ? Est-ce que vous avez des conseils pour eux/elles? 

Quelle est votre appréciation du projet LLP dans son ensemble ? 

Avez-vous des recommandations d’amélioration pour des futurs projets comme  LLP ? 

Avez- vous d’autres choses à ajouter ? Avez-vous des questions pour nous ? 

Merci pour d’avoir pris le temps d’échanger avec  nous  
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Guide d’entretien avec les coaches 

Comment voyez-vous l’idée de LLP  à utiliser le basketball pour promouvoir la citoyenneté et le 

leadership ?  

A quel niveau LLP à marcher dans la pratique ? 

Comment avez-vous apprécié  

1. la formation que vous avez reçu (combien de jours de formation, combien de fois ??) 

2. le manuel de coach ? 

3. les matérielles fourni par le projet : (ballons, maillot, …) 

4. l’organisation du projet (SEED, écoles, club, JSI…) 

A quel niveau vos capacités de bien faire le travail du coach se sont améliorées à travers LLP ? 

Donnez des exemples concrets :  

Quelles activités avez-vous mené pour favoriser le développement de la citoyenneté au sein des 

jeunes ?  

Avez-vous vu des résultats de ces activités ? Lesquelles ?? 

Est-ce qu’il y a des différences entres les réactions des files et les réactions des garçons en 
termes de citoyenneté et leadership ? 

Comment avez-vous trouvez le travail avec les groupes mixtes ? 

Est-ce que votre participation à LLP a eu des effets sur vous-mêmes ? (renforcement de 

capacités, changement d’idées, changement de comportements…. ) 

Quel a été le plus grand défis dans votre participation de LLP ? 

Qu’est-ce qui t’a rendu le plus fier ? 

Comment les communautés plus larges ont vu le projet LLP ? Est-ce que vous avez entendu les 

populations parler de ce projet et si oui, qu’est-ce qu’elles ont dit ? 

Bientôt le financement de l’USAID prendra fin – comment voyez-vous les perspectifs et la 

durabilité des activités mises en place ? 

Avez-vous des suggestions pour améliorer n’importe quel aspect du LLP ou des futurs projets ? 

Avez- vous d’autres choses à ajouter ? 

Avez-vous des questions pour nous ? 

Composition du groupe 

Homme ou 

Femme 
Age 

Période avec 

LLP 

Formation LLP 

(Oui ou Non) 

Statut (Coach SEED, Prof 

Ed physique ou INSEPS) 
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Guide d’entretien avec personnels des établissements scolaires     

Comment voyez-vous l’idée de LLP  à utiliser le basketball pour promouvoir la citoyenneté et le 

leadership ?  

Avez –vous constatez des changements de comportement des enfants qui participent dans le 

projet LLP à l’école ? Lesquels ? 

S’il y en a pourriez-vous indiquez des exemples des enfants dans le rôle de leader et /ou de bon 

citoyen  

A votre avis, quels aspects du projet LLP ont été les plus /les moins bénéfiques ? Pourquoi ? 

Avez-vous constaté  des différences entres les réactions des files et les réactions de garçons au 

projet LLP? 

Comment les communautés plus larges ont vu le projet LLP ? Est-ce que vous avez entendu les 

populations parler de ce projet et si oui, qu’est-ce qu’elles ont dit ? 

Bientôt le financement de l’USAID prendra fin – comment voyez-vous les perspectifs et la 

durabilité des activités mises en place ? 

Avez-vous des suggestions pour améliorer n’importe quel aspect du LLP ou des futurs projets ? 

Avez- vous d’autres choses à ajouter ? 

Avez-vous des questions pour nous ? 

Merci d’avoir pris le temps d’échanger avec  nous  
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GUIDE D’OBSERVATION STRUCTUREE DES SEANCES D’ENTRAINEMENT 

Observation des séances d’entrainement basketball 

Date: 

Ecole / Club: 

Coach: (H/F) 

Entrainment Type: 

Observateur: 

Element à observer Vu ou non-vu Commentaires 

Respect des étapes clés dans le 

manuel de coach : 

  

Cercle d’équipe initiale   

Exposé, démonstration d’un aspect de la 

citoyenneté 

  

Discussion en groupe des objectifs liés à 

la citoyenneté  

  

Exercices pratiques   

Cercle d’équipe finale   

   

Ambiance / relations entre les joueurs 

et le coach 

  

Gestions des situations conflictuelles   

Encouragements des joueurs en 

groupe 

  

Encouragement des joueurs 

individuels 

  

Plan de séance   

Registre de présence   

Nombre de coaches présents 

(hommes / femmes) (INSEPS / SEED/ 

école) 

  

Nombre de joueurs / joueuses   

Période de la séance   

Présence des parents / d’autres 

spectateurs 

  

Contrats des joueurs   

Fiches d’objectifs des joueurs   

Etat du terrain basketball   

Disponibilité d’eau à boire   

Répertoire de services sociaux et 

médicaux 

  

Coach bien organisé, bien équipé 

(ballons,  un sifflet, pompe, accès à 

une trousse de réanimation 

cardiorespiratoire …) et ponctuel 
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ANNEX V: SOURCES OF INFORMATION 

Documents Reviewed 

MOU between NBA and USAID 

LLP program description and annual reports 

Project work plans 

Project Performance Monitoring Plan 

Project Midline Assessment 

Project beneficiaries’ data base 

LLP Coaches Manual 

LLP Training of Trainers Manual 

LLP mentorship strategy for coaches 

SEED OCA review documents and capacity development plan and work plans 

SEED weekly LLP updates 

Reports from 2 INSEPS LLP interns 

Key Informants 

USAID 

Sandy Oleksy-Ojikutu, Senior Education Advisor, Bureau for Africa, USAID, Washington 

Sala Ba, Deputy Education Team Leader 

Tidiane Wone, Financial Analyst 

NBA Africa 

John Manyo-Plange, Associate Vice President - Strategy & Operations 

JSI 

Abdoulaye Badiane, Admin and Finance Officer, Dakar 

Walsas Coulibaly, ex COP, Dakar 

Melissa Sharer, Program Director, Washington 

SEED 

Mohamed Niang, Executive Director  

Moussa Toure, Athletic Director 

Pape Abdou Karim Gueye, Project Manager 

Baye Maguette Seye, M&E officer 

Khadidiatou Natick Cisse Dieye, Administrative Assistant 

MamadouThia Diop, Youth program officer 

Ministry of Education 

M. Haidara Sherif, Director of Youth activities, Ministry of Education 

Mme. Diene Rokhaya Diouf, Office of Sport and Youth activities 

Mme. Faye Beye Kasse, Direction de l’Enseignement Moyen et Secondaire Générale  

Prof. Djibril Seck Ditrector INSEPS, University of Cheikh Anta Diop 
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Ministry of Sport 

Mme Diallo Marieme Kane, Director of training and sports development 

National Federation of Basketball 

Mamadou Fall, General Secretary, Senegal Basketball Federation 

The evaluation team has also consulted 

Youth:  

499 school-based youth through the survey questionnaire 

58 basketball club-based youth through focus group discussions: 

Basketball club Boys Girls 

Centre de Formation Abdou Konaré, Thiès 15-18 yrs 5 6 

Centre de Formation Abdou Konaré, Thiès 12-14 yrs 5 3 

Grand Yoff Club  13-18yrs  11 

Grand Yoff Club  13-18yrs (4 over 18) 12  

BOPP Club 9-13yrs 4 4 

BOPP Club 14-18yrs 4 4 

TOTAL 30 28 

Coaches:  

 Coaches Male Female 

1 Idrissa Cissoko SEED/LLP, Thiès  

2 Malick Sy SEED/LLP, Thiès  

3 Ibrahima N’Diaye SEED/LLP, Thiès  

4 Papa Diop Camera CEM Ballabey, Thiès  

5 Papa Sanguéoul Pene  Yavuz Selim, Thiès  

6 Ndeye Marieme BA  CEM Malik Sy, Thiès 

7 Cherif Elvalid DIALLO CEM Montrolland, Thiès  

8 Mohamed Cherif Cissé ASC BOPP, Dakar   

9 Khadim Fam ASC BOPP, Dakar  

10 Paul Diatta SEED/LLP, Dakar  

11 Malick Gning SEED/LLP, Dakar  

12 Ousseynou Kobe Coundoul SEED/LLP, Dakar  

13 Ndeye Nancy Cisse  SEED/ LLP, Dakar 

14 Leopold F Xavier Medang CEM David Diop, Dakar  

15 Bamba Cisse LycéeTalibou Dabo   

16 Moussa Diame FAYE Blaise Diagne  

17 Aboyse Lamine Traore INSEPS, Dakar  

18 Aminata Mbengue  INSEPS, Daker 

19 Aimée Sogue   INSEPS, Dakar 

20 Anne Marie Dioh  Centre de Formation AMD 

21 Diane Stanishas  Centre de Formation AMD 
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School Personnel 

M. Mbaye, Head teacher + 2 other staff, Lycée Talbou Dabou, Dakar 

Mme. Sarr, Head teacher Lycée Kennedy, Dakar 

M. Badji, Headteacher  + 3 other staff, CEM Montrolland, Thies  

M. Diallo, Head teacher CEM Malick Sy, Thies 

M. Sylla, Head teacher CEM Ballebey, Thies 

Parents and Family 

School or Club Male Female 

Basketball Club, Thiès 2 fathers 
2 mothers 

1 grandmother 

CEM Montrolland 1 father 
6 mothers  

1 grandmother 

CEM Ballabey, Thiès 
1 father  

1 older brother 

5 mothers 

2 older sisters 

Basketball Club Granf Yoff, Daker 
1 father,  

1 older brother 
 

Basketball Club BOPP Dakar, 
2 fathers  

1 uncle 
 

Lycée Talibou Dabo, Dakar  1 mother 

TOTAL 10 18 
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ANNEX VI: ACTIVITY PERFORMANCE MONITORING PLAN 

Narrative 

Summary 
Performance Indicator 

Disaggregat

e by 
Means of verification 

Frequenc

y 

Target 

Y1/FY1

4 

Target 

Y2/FY15 

Target 

Y3/FY1

6 

LOP 

Total 

Goal: Young people 

become positively 

engaged in their 

communities 

Number of youth participating in 

community activities 
Sex, age - Youth baseline/ endline 

Year 1 and 

Year 3 
240 480 720 720 

Project Purpose: 

Senegalese youth 

demonstrate 

leadership, 

teamwork, and 

problem-solving 

capabilities 

Youth leaders emerge in participating 

schools and communities 
Sex, age 

- Youth baseline/ endline  

- Teacher endline 

- Coach endline 

Year 1 and 

Year 3 

48 

20% 

96 

20% 

144 

20% 

144 

20% 

Demonstration of youth skills and 

improved leadership 
Sex, age 

- Most significant change 

- Youth baseline/ endline  

- Teacher endline 

- Coach endline 

Annually 
36 

15% 

72 

15% 

108 

15% 

108 

15% 

Output 1: Coaches 

assume community 

leadership role and 

provide quality 

mentoring and 

leadership/life skills 

to youth (YALI goal) 

 

1.1 Change in knowledge/skills among 

coaches 
Sex, age - Coach baseline/endline 

Year 1 and 

Year 3 

31 

80% 

64 

80% 

96 

80% 

96 

80% 

1.2 Change in coaches’ ability to 

inspire, teach, and motivate youth to 

positively engage in their communities 

Sex, age 
- Coach baseline/endline 

- Youth endline 

- SEED Project observation 

Year 1 and 

Year 3 

31 

80% 

64 

80% 

96 

80% 

96 

80% 

1.3: % and # of coaches’ who report 

capacity to organize, manage, and lead 

youth Sports for Development 

Program 

Sex, age - Coach endline 
Year 1 and 

Year 3 

31 

80% 

64 

80% 

96 

80% 

96 

80% 

1.4: # of women who participate as 

coaches, trainers or mentors 
Sex, age - Training attendance sheets Quarterly 8 

16 

 
24 24 

1.5: # of coaches who successfully 

complete training 
Sex, age - Post test results Annually 39 80 120 120 

Output 2: Target 

youth acquire skills 

in leadership, 

teamwork and 

problem solving 

2.1: Change in 

knowledge/skills/attitude among youth 

 

Sex, age 

- Most significant change 

- Youth baseline/ endline  

- Teacher endline 

- Coach endline 

- Parent endline 

Annually 
192 

80% 

384 

80% 

576 

80% 

576 

80% 

2.2 Participation/continuation of youth 

in program  
Sex, age - Practice attendance sheets Quarterly 

192 

80% 

384 

80% 

576 

80% 
578 
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2.3: % and  # of girls participating and 

number of hours/days attending LLP 

training programs 

Sex, age - Practice attendance sheets Quarterly 
120  

50% 

240  

50% 

360  

50% 

360  

50% 

2.4: Youth recruitment and program 

participation process established 
Sex, age 

- Standard Operating 
Procedure developed 

Once Yes Yes Yes Yes 

2.5: # of youth involved in the 

program 
Sex, age - Practice attendance sheets Quarterly 240 480 720 720 

Output 3: NGOs 

viable/mature with 

improved 

institutional capacity 

3.1: SEED Project applied new 

management practices 
 - Endline OCA Annually 

2 on 

OCA 

2.5 on 

OCA 

3 on 

OCA 

3 on 

OCA 

3.2: Amount of other donors financing 

mobilized by SEED Project 
 - Endline OCA Annually 2 4 6 6 

3.3: Value of incremental own-source 

financing each year 
 - SEED Project Finance records Annually 20% 20% 20% 20% 

3.4: Establishment of an internal 

governance (board of directors, SOPs, 

internal guidance, fundraising systems, 

etc.) by SEED Project 

 - Endline OCA Annually 
2 on 

OCA 

2.5 on 

OCA 

3 on 

OCA 

3 on 

OCA 

3.5: SEED Project passes USAID pre-

award survey 
 

- USAID pre-award survey 
results 

Year 3  
 Yes Yes 

3.6: Increased capacity of 

schools/clubs/regional training centers 

to actively engage youth through 

sports 

 
- Most significant change 

(staff, inseps interviews) 
Year 3 

Yes 

(Qual.) 

Yes 

(Qual.) 

Yes 

(Qual.) 

Yes 

(Qual.) 

3.7: # of partners (private and public) 

who contribute money or other 

resources to the LLP partnership 

 - Endline OCA Annually 2 4 6 6 

3.8: Partners complete and regularly 

update PPP coordination template 

which details common goals/objectives 

and share decision-making and 

management responsibilities 

 - PPP Coordination Template Annually Yes 
Yes Yes Yes 

Link with DG IRs 

Transparency 

DG1: Number of 

mechanisms/processes developed to 

promote or strengthen transparency 

and accountability in recruiting 

 

- Endline OCA 

HR of OCA 3, Management 

3) 

- Standard Operating 

Procedure 

Annually 
2 on 

OCA 

2.5 on 

OCA 

3 on 

OCA 

3 on 

OCA 
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program beneficiaries and managing 

the program 

Civic Education 

DG2: Number of project beneficiaries 

engaged in civic education and 

community sensitization on key 

project thematic focus areas 

 - Youth Endline Annually 180 360 540 540 
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ANNEX VII: DISCLOSURE OF ANY CONFLICTS OF INTEREST 

[The Evaluation Policy requires that evaluation reports include a signed statement by each evaluation 

team member regarding any conflicts of interest. A suggested format is provided below.] 

Name Susan Upton 

Title Ms 

Organization MEP 

Evaluation Position? X Team Leader          Team member 

Evaluation Award Number 

(contract or other instrument) 

 

USAID Project(s) Evaluated 

(Include project name(s), implementer 

name(s) and award number(s), if 

applicable) 

 

I have real or potential 

conflicts of interest to 

disclose. 

     Yes          X No  

If yes answered above, I 

disclose the following facts: 

Real or potential conflicts of interest 

may include, but are not limited to: 

1. Close family member who is an 

employee of the USAID operating 

unit managing the project(s) being 

evaluated or the implementing 

organization(s) whose project(s) are 

being evaluated. 

2. Financial interest that is direct, or is 

significant though indirect, in the 

implementing organization(s) whose 

projects are being evaluated or in 

the outcome of the evaluation. 

3. Current or previous direct or 

significant though indirect 

experience with the project(s) being 

evaluated, including involvement in 

the project design or previous 

iterations of the project. 

4. Current or previous work 

experience or seeking employment 

with the USAID operating unit 
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managing the evaluation or the 

implementing organization(s) whose 

project(s) are being evaluated. 

5. Current or previous work 

experience with an organization 

that may be seen as an industry 

competitor with the implementing 

organization(s) whose project(s) are 

being evaluated. 

6. Preconceived ideas toward 

individuals, groups, organizations, or 

objectives of the particular projects 

and organizations being evaluated 

that could bias the evaluation.  

 

I certify (1) that I have completed this disclosure form fully and to the best of my ability and (2) that I 

will update this disclosure form promptly if relevant circumstances change. If I gain access to proprietary 

information of other companies, then I agree to protect their information from unauthorized use or 

disclosure for as long as it remains proprietary and refrain from using the information for any purpose 

other than that for which it was furnished. 

Signature  

 

Date 13th May 2016 
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